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On April 14, 2005, Virginia Electric and Power Company d/b/a Dominion Virginia Power
(“DVP or “Company”) filed with the State Corporation Commission (“Commission”) an
Application of Virginia Electric and Power Company for Approval and Certification of Electric
Facilities: Pleasant View-Hamilton 230 kV Transmission Line and 230 kV-34.5 kV Hamilton
Substation (“Application”). The Company proposes to construct and operate in Loudoun County a
230 kV transmission line, which would run from the Company’ s existing Pleasant View Substation
to a new Hamilton Substation. The Company has identified a proposed route approximately 15.7
miles in length, and five alternative routes ranging from approximately 12.0 milesto 15.3 milesin
length. Approximately 7.5 miles of the proposed route lies within the allotted territory of Northern
Virginia Electric Cooperative. The remaining 8.2 miles of the proposed route and the site of the
Hamilton Substation lie within the Company’s alotted territory.

On May 6, 2005, the Commission issued an Order for Notice and Hearing (“Order”) which
directed the Company to publish public notice of its Application, established a procedural schedule,
set hearing dates to receive public comment and evidence, and appointed a hearing examiner to
conduct all further proceedings.

The Commission, in its Order, directed that a ruling be issued identifying all respondents
who filed notices of participation on or before June 20, 2005. Respondents who filed as of June 20,
2005, are asfollows:

Beauregard Estates Homeowners Association;

Dewayne Brock Davenport;

Kincaid Forest Homeowner’s Association, Inc.;

Leesburg Luxury Homes, L.L.C;

Loudoun County, Virginia;

Northern Virginia Regional Park Authority;

Orme Farm, L.L.C. and Cammack Brothers Partnership, L.P.;
Renaissance Land, LLC;



Richard R. Saunders, Jr. and Dianne Saunders;*
Savethe Trail, Inc.;

Scenic Loudoun Lega Defense, Inc.;

Town of Leesburg, Virginia; and

Woodlea Manor Conservancy Homeowners Association.

PROCEDURAL HISTORY?

Scenic Loudoun Motion to Dismiss or Amend

The Commission noted in its Order that, subsequent to the Company’ s filing of its
Application, but prior to the issuance of the Commission’s Order, Scenic Loudoun Legal Defense,
Inc. (“Scenic Loudoun”) filed a Motion to Dismiss or Amend Application (“Motion”). Scenic
L oudoun requested that the Commission dismiss or order the Company to amend its Application to
include existing rights-of-way as a proposed route. The Motion identified the existing right-of-way
as the Washington & Old Dominion Trail (“W&OD Trail” or “Trail”), which is owned and
administered by the Northern Virginia Regional Park Authority (“Park Authority”).

The Commission accepted Scenic Loudoun’s Motion as properly filed and permitted the
Company, the Commission Staff (“Staff”), and persons participating as Respondents to file
responses on or before July 6, 2005; Scenic Loudoun was permitted to reply on or before July 20,
2005; and the hearing examiner assigned to the case was directed to rule on the Motion.*

By Hearing Examiner’ s Ruling of September 12, 2005, | denied Scenic Loudoun’s Motion,
finding that requiring the Company to include in its application evidence that existing rights-of-way
cannot be used for this project is contrary to law. Section 56-46.1 C of the Code of Virginia
provides. “Inany hearing the public service company shall provide adequate evidence that existing
rights-of-way cannot adequately serve the needs of the company.” | further found that the
Company is not required to include existing rights-of-way as its preferred or alternative routesin its
application.

Scenic Loudoun Motion to Certify
On September 29, 2005, Scenic Loudoun filed a Motion to Certify a Material 1ssue of Law

to the Commission for Consideration and Resolution (“Motion to Certify”) seeking certification of
the following “material issue’:

The Saunders withdrew as respondents on February 9, 2006, and Mr. Saunders spoke as a public witness. (Tr. 701);
Ruling dated February 17, 2006.

2This section provides information on the issues raised prior to the hearing. The motions addressed here are certainly
not all of the motions filed, but rather the motions considered noteworthy.

*The Company purchased what is now the W& OD Trail in 1968 from the Washington and Old Dominion Railroad.
The Trail was previoudly arailroad bed approximately 100 feet wide extending from Alexandriato Purcellville. In
1978, the Company sold the property to the Park Authority for public use, but retained existing and future utility
easements.

*Order at 4.



Before the Commission can find that “existing rights-of-way cannot adequately
serve the needs of the company” under Virginia Code Section 56-46.1 C, must the
Company provide evidence that the existing right-of-way is not operationally or
physically feasible in order to meet the needs of the Company?

In support, Scenic Loudoun stated that, while the Company bears the burden of proving that
existing rights-of-way cannot adequately serve the needs of the Company, the legal standard is not
clearly defined, thereby making it impossible for respondents to know with any degree of
confidence if the Company has met its burden of proof, until the caseis over.

By Hearing Examiner’ s Ruling of October 21, 2005 (* October 21 Ruling”), the Motion to
Certify was denied. However, after further finding that the Trail was not significantly different
from many of the Company’s alternative routes, | directed the Company to publish additional
notice that the Trail would be considered as a potential route for the Company’ s proposed
transmission line. The Ruling also provided for any additional respondents to file notices of
participation.

On November 30, 2005, the following respondents filed Notices of Participation:

Oatlands, Inc.;
The National Trust for Historic Preservation; and
Rokeby Farm Property Owners Association, Inc.

Park Authority Objection and Motion for Reconsideration

On October 25, 2005, the Park Authority filed an Objection and Mation for
Reconsideration, or in the Alternative, for Certification, and Expedited Consideration Concerning
October 21, 2005, Hearing Examiner’s Ruling (“Park Authority Motion”) in which, among other
things, it objected to the supplemental notice directed in the October 21 Ruling.

By Hearing Examiner’ s Ruling of October 28, the Park Authority Motion was denied. It
had become apparent that the Trail should be considered as a potential route if a need for the
proposed transmission line were found. The Company had stated in its Application that it
considered, but rejected, the Trail as a potential route because of significant local opposition. The
Ruling clarified that although the original notice was adequate for the Commission to consider the
Trail as apotential route, it was reasonable and desirable to inform the public of this determination.
Finally, the Ruling clarified that the supplemental notice requirement was not intended to establish
a precedent because the requirement was based on the facts particular to this case.”

Saff Motion to Dismiss, in Part, the Application
On June 23, 2005, Steff filed a Motion to Dismiss, in Part, the Application (“ Staff Motion™)

pertaining to the Company’s request for a certificate of public convenience and necessity for the
230 kV-34.5 kV Hamilton Substation. Staff argued that a 230 kV-34.5 kV substation is an ordinary

®Ruling of October 28, 2005, at 2, 3.



extension of facilities and thus does not require a certificate pursuant to § 56-46.1 of the Code of
Virginia. Staff further contended that an application for a substation at a particular location might
limit consideration of alternative locations for termination of the transmission line and alternative
routings to the termination point.

By Ruling dated July 29, 2005, the Staff Motion was denied. Section 56-265.2 of the Code
of Virginiarequires a public utility to obtain a certificate prior to the construction, enlargement or
acquisition of any facilities used in public utility service. The single exception iswhen a public
utility constructs, enlarges or acquires facilities that are “ordinary extensions or improvementsin
the ordinary course of business.” Thisterminology is not further explained or defined in the
statute. Further, the Commission has not set a standard and has made this determination on a case-
by-case basis.® | found that because the Company had requested a certificate that included the
proposed Hamilton Substation, the Company should receive a hearing on its complete application.
Further, | found that consideration of alternative routes would not be impeded by the Company’s
proposed location for the Hamilton Substation.

Company Motion for a Protective Ruling

On July 1, 2005, the Company filed a Motion for Entry of a Protective Ruling to establish
procedures by which confidential or proprietary information and documents, as well as information
and documents that may require a higher level of protection from disclosure to competitors, are to
be handled in this proceeding.

By Ruling of August 5, 2005, the Company’s Motion for a Protective Ruling was granted.
The Town of Leesburg (“Leesburg”) offered modifications to the proposed protective ruling which
were not accepted. The Protective Ruling established a procedure for the handling of sensitive
documents and information consistent with prior Commission orders and appropriate for this
proceeding. Due to the large number of participantsin this proceeding, Staff’s suggestion of a
matrix to identify each response to an interrogatory or request for production of documents
afforded confidential treatment, and alist of all parties that had access to the material provided in
that response was adopted.

Loudoun County Motion to Bifurcate

On October 5, 2005, Loudoun County (“Loudoun”) filed aMotion to Bifurcate and to
Extend Filing Date for Prefiled Testimony. Loudoun sought to modify the procedural schedule in
two ways. First, Loudoun requested that the proceeding be bifurcated to consider separately the
technological feasibility of placing the proposed transmission line underground, and whether such
placement would minimize adverse environmental impacts. Second, Loudoun requested a
corresponding extension of the filing deadlines so the feasibility of placing the proposed facility

®Application of Rappahannock Electric Cooperative, Case No. PUE-1992-00035, 1992 S.C.C. Ann. Rep. 337, 338;
Virginia Electric and Power Company, Case No. PUE-1989-00057, 1991 S.C.C. Ann. Rep. 263, 265 Opinion dated
June 13, 1991, (Certificate required for a 500 kV-230 kV substation); Virginia Electric and Power Company, Case No.
PUE-1987-00047, 1987 S.C.C. Ann. Rep. 298 (Certificate required for a500 kV substation); Virginia Electric and
Power Company, Case No. PUE-1981-00049, 1982 S.C.C. Ann. Rep. 489 (Certificate required for 500 kV transmission
line and 500 kV station); Application of Potomac Edison Company, Case No. PUE-1986-00002, 1986 S.C.C. Ann. Rep.
300; Application of Virginia Electric and Power Company, Case No. PUE-1986-00027, 1986 S.C.C. Ann. Rep. 325.



underground could be explored. Loudoun further argued in its reply to respondents’ comments that
making a threshold determination regarding the feasibility of undergrounding and whether
undergrounding would degrade the existing electrical system would allow Staff and the partiesto
focus on the distinct issue of feasibility.

In support of its request, Loudoun attached aletter from Gregory A. Whirley, acting
commissioner of the Virginia Department of Transportation (“VDOT”) to Delegate Joe T. May of
the Virginia House of Delegates, assuring Delegate May that VDOT would give full consideration
to Loudoun County’ s proposal to place the transmission line underground along the Route 7
corridor around L eesburg.’

By Ruling of October 21, 2005, Loudoun County’s Motion to Bifurcate was denied. The
Ruling clarified that the threshold issue of this case is whether the proposed transmission lineis
needed. Only if aneed for the line is found would the issue of routing, which would include
consideration of placing the line underground, be determined. The Ruling stated that, while
negotiations among the parties or the parties and VDOT are encouraged, the Commission is
mandated to make a final determination of all issues, including the underground issue, involved in
the case.

Joint Motion for Stay of Proceedings

On March 15, 2006, Loudoun and Leesburg filed a Joint Motion for a Stay of Proceeding
Pending Completion of Legidative Study (“Joint Motion”) seeking a continuance of the
proceedings pending completion of alegidatively directed study by the Joint Legidative Audit and
Review Commission (“JLARC”) evaluating the placement of high-voltage transmission linesin
Virginia® The Joint Motion stated that the General Assembly will use the results of the study to
provide important legislative guidance to the Commission regarding policy and issues related to
placing high voltage transmission lines underground. This legidlative action, according to the Joint
Motion, would go directly to the core issue of this proceeding and would ensure that the decision
made in this and future transmission line cases would reflect the policy of the Commonwealth as
articulated by the General Assembly.

On March 20, 2006, oral argument was heard on the Joint Motion. At the conclusion of ora
argument, | denied the Joint Motion on the following grounds: (1) funding for the study had not
been approved; (2) the forthcoming guidance from the General Assembly, if any, is speculative at
this point in time; and (3) the Company is entitled to a reasonably prompt hearing on its application
based on current law.

Modified D Conception

From March 13 through March 16, 2006, representatives from DV P, respondents, and |
viewed the Company’ s proposed and alternative routes and met with affected property ownersto
hear their concerns. | also viewed the W& OD Trail from its beginning in Arlington to itsend in
Purcellville. My observations encompassed the entire study area.

"Ex. No. 12.
®HJR 100; Patron: Delegate Joe T. May; Tr. 732.



Based on my observations it was evident that a route that basically followed the Company’s
D3 Route with some alterations should be considered.® The primary modification would be to
parallel the W& OD Trail on its north side between the Trail’ s intersection with Route 7 and Route
9 southeast to the Trail’ s intersection with Route 7 in the southwest section of Leesburg (“Trail B”).

| convened a pre-hearing conference on March 20, 2006, to address matters and motions
prior to commencement of the evidentiary hearing on March 27, 2006. At the conclusion of the
conference, | announced that the modified D route should also be considered and gave its
parameters.’”

In his opening statement on March 27, 2006, counsel for the Company noted that property
owners along one segment of the modified D route had not received individual notice as required
by the recently amended section E of § 56-46.1 of the Code of Virginia'*

On March 28, 2006, | called Company witness John Bailey to testify regarding two issues.
First, isthe modified D route a viable route worthy of consideration? Second, has adequate notice
pursuant to the recently amended 8§ 56-46.1 been given? After examination of Mr. Bailey by
counsel, | scheduled oral argument on the two issues for the following morning.

On March 29, 2006, oral argument was heard as scheduled. By Ruling dated March 31,
2006, | determined that the modified D route is a viable route that should be considered and further
notice was required to property owners within certain segments of the route not previously afforded
notice pursuant to § 56-46.1 of the Code of Virginia. Accordingly, | directed the Company to
provide the additional notice, made provisions for additional comments and respondents and
adjourned the proceeding until June 19, 2006.

°Staff also pointed out that closer scrutiny should be given to the Company’s northern routes. The description as
contained in the notice is as follows:

Modified D Routeis approximately 12 miles long and originates at Pleasant View Substation.

This route parallels an existing transmission line corridor north for approximately one mile, then

turns west and parallels the south side of Route 7 for approximately 1.1 miles, and then crosses to

the north side of Route 7 and continues to the west paralleling the north side of Route 7 for

approximately 0.6 mile. At the Route 7/Route 15 interchange, the route turns southwest and

parallels the Route 7 Bypass for approximately 2.8 milesto the west side of Leesburg. At the

intersection of Dry Mill Road and Route 7 Bypass the route |eaves the Bypass and parallels the

northeast side of the W& OD Trail for approximately 2.3 miles. At a point south of the

intersection of Route 9 and Route 7 the route turns west/northwest for approximately 0.6 miles

until it intersects with Route 7. The route then parallels either the north or south side of Route 7

for approximately 1.1 miles where it intersects with the Company’ s Proposed Route located on the

north side of Route 7. The route then parallels the north side of Route 7 for approximately 2.4

miles to the Hamilton Substation site.
The Virginia Supreme Court in Board of Supervisors of Campbell County, Samuel W. Falwell, et al. v. Appalachian
Power Company, et al. 216 Va. 93, 102 (1975), held that “it was proper for the Commission to have considered the
alternate routes to the one proposed by [the Company]; and for it to have requested a study made of a route which the
evidence developed as one that might, to a greater degree than other proposed routes, reasonably minimize adverse
impact on the scenic and environmental assets of the area.”
'Tr. 1037-1039.



On May 23, 2006, Notices of Participation were filed by Randolph A. Sutliff, Esquire, on
behalf of certain members of the Estates at Shenstone Farm Homeowner’ s Association; and by
Benjamin D. Leigh, Esquire, on behalf of the Loudoun County Fair and Associates, Inc. (“Loudoun
Fair’). OnJune9, Loudoun Fair filed a Motion to Withdraw as a Respondent; the motion was
granted by Ruling dated June 12, 2006.

PUBLIC WITNESSES

The Commission’s Order scheduled public hearings on the application in Leesburg on
February 8 and 9, 2006. Of the one hundred sixty-seven public witnesses testifying at the hearings
in Leesburg, the overwhelming majority urged the Commission to require that the proposed
transmission line be placed underground. Delegate Joe T. May outlined the reasons for placing
transmission lines underground. He stated that undergrounding would protect property values, not
only of property owners directly impacted by the right-of-way, but also of adjacent property owners
who would not be compensated for their loss of property values. Delegate May noted that the state
of Connecticut has mandated that all of its transmission lines be placed underground to avoid
possible health effects. Delegate May stated that the strong el ectromagnetic fields produced by
transmission lines are shielded by placing the lines underground.

In response to questions regarding the reliability of underground transmission lines,
Delegate May pointed out that underground and underwater cables have been used for at least one
hundred years with very high reliability. Placing the lines underground prevents damage from high
winds, small planes, and ice storms, according to Delegate May.

Delegate May acknowledged the higher cost of installing the transmission line underground
compared to overhead, but contended this cost difference fails to take into account the impact on
property values, life cycle costs, or possible health considerations. When these considerations are
taken into account, Delegate May argued the cost of underground is much closer to the cost of
overhead transmission lines.

Delegate May also testified that he has requested the JLARC to study the impact of
overhead lines on adjacent property values and generate formal criteriafor the siting and
implementation of transmission lines. Delegate May noted that Loudoun County has the authority
to enact a specia district to pay for any difference in cost between overhead and underground lines.
Delegate May strongly urged the Commission to consider putting the proposed transmission line
underground.*?

Roger Mukai, aresident of Kincaid Forest, pointed to the Company’s 2005 net earnings of
$1.1 billion and asked why the Company could not spend $70 million to place the transmission lines
underground.®® Julia Bergeman, who resides in Historic Paeonian Springs, pointed out that
L oudoun County is the twenty-second wealthiest county in the United States and Dominion earned
net profits of $1 billion in 2005 and $2.4 billion in 2004. She stated that burying the transmission

12Ty, 258-262.
137y, 315.



lines would cost very little when compared to the revenue of Dominion Virginia Power and the
income of residents living in one of the richest counties in the United States.™

Many public witnesses raised concerns about the electromagnetic fields that would be
generated by the proposed line.™® Parents testified regarding studies linking electromagnetic fields
and childhood leukemia. Witnesses who were cancer survivors or had family members who were
cancer survivors stated they could not take the chance of living near the transmission line.*® Noting
the negative impact of transmission lines on property values, several witnesses stated they would
sell their homes at aloss rather than live near atransmission line. John Gamble, who livesin the
Kincaid Forest subdivision which would be impacted by the D2 alternative, testified that his
thirteen-year old son is a special needs child with a compromised immune system. Mr. Gamble
explained that he constructed his house with wide doorways and a specia bathroom to
accommodate his son’s wheelchair. Regardless of the cost of moving, Mr. Gamble stated that he
could n<13$ take the chance of his son becoming a statistic in the electromagnetic field health
studies.

Eric Prugh, also aresident of Kincaid Forest, voiced the concerns of many public witnesses
that the transmission line would reduce property values. Mr. Prugh estimated the loss in value to
his home at twelve percent, which in his case would represent aloss of $70,000 to $80,000. Mr.
Prugh stated that homeowners should not bear the financial burden of an electric company’s
expansion costs and the lines should be built in areas that would have the least residential impact.*®

Earl Hower, chairman of the Leesburg Tree Commission, stated the Tree Commission is
“dedicated to promoting tree preservation and planning within the Town, providing a healthy
diverse tree canopy, and ensuring aesthetic quality of life for all citizens.”*® Mr. Hower stated that,
using the latest satellite telemetry, the Commission analyzed the land use patterns of Leesburg
between the years 1992 and 2001. The final analysis showed, according to Mr. Hower, that
Leesburg lost 71 percent of its tree canopy and 23 percent of its open space, and had a 112 percent
increase in its urbanized area. Mr. Hower testified that the existing trees found along the W& OD
Trail asit passes through Leesburg represent a significant percentage of the remaining tree canopy
within the Town of Leesburg’s boundaries. Mr. Hower further testified that, between the mid and
latter part of the 1990’s, Loudoun County was losing, on average, 14 acres of trees a day through
development.?°

Tony Virgilio stated that, although construction of the power line along the Trail would
destroy thousands of trees, he believes devel opers, with the consent of local officias, built homes
adjacent to the Trail knowing that power lines eventually would be located there. Mr. Virgilio
pointed out that transmission lines are already on the Trail from Arlington through Fairfax to

14Ty, 441, 442.
5Ty, 123.

6Tr. 695-698.

1Ty, 286-288.

18Ty, 391.

19Tr. 405.

20Tr. 405, 408, 409.



Loudoun, and anyone should have realized that it was just a matter of time before the lines were
extended farther west on the Trail.*

Douglas Fahl argued for the protection of private property and stated that the Company
should use its existing right-of-way along the Trail. Mr. Fahl noted that much of the Trail east of
Leesburg is open and impacted by power lines, yet it is still used extensively by the public. Mr.
Fahl stated that use of the Trail by the Company for its power lines will not preclude use of the Trail
for recreation.?

Many public witnesses voiced their concern for the loss of trees along the Trail and along
the Company’ s proposed route.”® Patrick Sloyan testified that using the Trail as right-of-way would
result in the destruction of 26,000 trees.®* Timothy Bigler described the Trail as a public treasure.®
Sandra Kane testified that the W& OD Trail is one of Northern Virginia s most valuable resources
and aremarkable recreational asset that must be protected.?®

Dennis Virts owns thirty-five acres of land that would be impacted by the Company’s
proposed E7 route. Mr. Virts and his wife bought the property to donate it to the county for a
community park. The proposed line would take out many large oak trees as well as a moon tree.
This tree orbited the earth as a seedling in Apollo 11 in 1971.%’

Jay Fleming owns property on Route 15 that would be impacted by the Company’ s proposed
E7 route. The proposed route will travel 1,800 feet along the northern boundary of hisfarm. Mr.
Fleming counted the number of trees that would be destroyed on just 300 feet of the 1,800 feet
along his property line that would be impacted. Mr. Fleming claims that one hundred eighty-five
trees on this section alone would be destroyed. Mr. Fleming stated that fifty-four of these trees are
over afoot in diameter and one of the trees is over four feet in diameter.?®

Throughout the hearings a number of public witnesses questioned why the Company would
be allowed to take private property when it owns existing right-of-way that could easily
accommodate the entire project at no additional acquisition cost to the Company.?® Jean Hazlett
pointed out that although there are transmission lines on the Trail east of Leesburg, people still
enjoy the Trail.*

The W& OD Trail is used by two million people ayear and brings $7 million in revenue to
the region annually.®* Dr. Douglas Lipp™® testified that the Trail is a haven for bikers, joggers, and

21Tr. 639-642, 683.

22Tr, 200.

3Tr. 126.

277, 103,

Tr. 283.

7T, 201.

27T, 602.

B7Tr. 625, 626.

27Ty, 6, 32, 34, 35, 60, 171, 175, 339, 355, 594, 615, 659, 671, 676, 692.
%0Tr. 363. Ms. Hazlett also favored placing the lines underground.
31Ty, 341-343.
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people on horseback. The Trail, stated Dr. Lipp, isa part of the fabric of a healthy community and
an accessible, natural stress reducer for hundreds of thousands of Northern Virginians.*®

David Sarver stated the Company’s proposed route is a misguided attempt to protect the
Trail. Mr. Sarver stated that the proposed E7 route is much longer, significantly more expensive,
more damaging to scenic viewsheds, more harmful to the environment as a whole, and will
negatively impact more historic sites than using the Trail.

Mr. Sarver argues that the public interest is not served by the unnecessary taking of private
land to create an alternative route that costs approximately 300 percent more than using existing
right-of-way at the expense of DV P ratepayers. Mr. Sarver maintains that the only question that
should be asked is how best to minimize the effects of the line on the W& OD Trail.**

Henry Harris and his family own Digges Valley Farm that would be crossed by the
Company’s proposed E7 route. Mr. Harris estimated that the Company’ s right-of-way for the
proposed route would take about twenty acres of his family’s land, and the line would be visible
throughout Digges Valley. Mr. Harris emphasized that the farm has been owned and operated by
his family for several generations; his family has never developed one square inch of their land.
Mr. Harris pointed out that his land has historic sites, beautiful vistas, and thousands of trees. Mr.
Harris does not understand how the Commission can justify condemning his land or anyone’s land
when there is another option that requires no condemnation at all. Mr. Harris would not object if
the line is placed underground, but states that he and his family will resist the taking of their land
for an overhead transmission line.*

Donna Rogers testified that she and her husband own a 1200-acre farm that would be
impacted by the Company’s proposed E7 route. Mrs. Rogers stated that the farm is part of the
Goose Creek Historic District. She and her husband have been placing parts of their farm under
permanent open space conservation easements. Mrs. Rogers stated that the property has many old
historic houses and outbuildings which are maintained in excellent condition. Mrs. Rogers pointed
out that old trees, streams, and wildlife are abundant on the farm. She emphasized that by placing
the lines underground, the Company would avoid the time and expense involved in litigation
engendered by trying to obtain easements for overhead lines.*

PUBLIC COMMENTS

Although hundreds of letters, emails, and petitions have been filed with the Commission as
public comment in this proceeding, they can be succinctly summarized as follows: We don’t want
overhead transmission lines anywhere in the Town of Leesburg or Loudoun County and if there
must be atransmission line, place it underground. Residents oppose the modified D route because
it encroaches on homes and trees along the Trail. People urge the Commission to “ Save the Trail”
because it has trees and is used by so many. Citizens oppose the Company’s proposed E7 route

37Ty, 311.
34Tr. 349.
*Tr. 612-616.
%7Tr. 180-183.
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because the overhead lines will impact new developments, historic assets, and the scenic beauty of
Loudoun County. Everyone, it seems wants to place the transmission line underground, but no one
has offered to pay the substantial additional cost of undergrounding this transmission line. Ina
county (Loudoun) that is losing fourteen acres of trees a day to development and a town (L eesburg)
that has allowed seventy percent of its tree canopy to be destroyed, there is a hue and cry to “save
our trees’ now that atransmission line is needed to support the rampant new devel opment.

Kristen C. Umstattd, mayor of the Town of Leesburg, spoke as a public witness and filed a
written statement as a private citizen.>” Mayor Umstattd supports the Company’ s preferred E7
route with a modification that would avoid the southwestern corner of Leesburg’ s Woodlea Manor
subdivision. Under Mayor Umstattd' s suggested modification, the route would follow Loudoun
County’s proposed underground route from the point where the two routes cross, about 4,000 feet
south of Foxfield Lane, to the point at which the Company’ s proposed route and the County’s
underground route cross again, about 600 feet east of Canby Road.

Mayor Umstattd opposes using the W& OD Trail for either an overhead or underground
route. Mayor Umstattd pointed out that the Northern Virginia Regional Commission (“NRVC”)
notified all of Northern Virginia's General Assembly members of its opposition to using the Trail
for the proposed transmission line, and a bipartisan group of legislators informed the Commission
of their concerns about using the Trail for the proposed transmission line. These legidators
included Senator Patsy Ticer, Senator Russ Potts, Senator Bill Mims (now with the Attorney
Generd'’ s office), Delegate Joe May, and Delegate Harry Parrish (now deceased), among others.
At the federal level, Congressman Frank Wolf wrote the Commission in support of the position of
all of Northern Virginia's local governments and expressed his concern about the negative impact
on the W& OD Trail should the Commission select that route.

Mayor Umstattd claimed that the terrain along parts of the Trail would not support a
transmission line. She further stated that DV P representative Eva Hardy, after atour of the Trail
with Senator Mims, agreed in aletter dated September 2, 2004, to Senator Mims, Senator Potts, and
Delegate May that the Company would no longer consider use of its existing right-of-way along the
Trail through downtown Leesburg and west of Leesburg.

Mayor Umstattd further stated in her comments that DVP and VDOT have been convinced
that the steep slopes along the Leesburg Route 7 Bypass aso cannot be used for this transmission
line project. Mayor Umstattd stated that, after hearing from two Leesburg communities threatened
by the transmission line (Kincaid Forest and Beauregard Estates), the Company decided to further
amend its position and file a preferred southern route that avoids all sections of the W& OD Trall
and all Leesburg neighborhoods with the exception of Woodlea Manor. Mayor Umstattd wishes to
thank DV P for accommodating the Town of Leesburg and, with the one adjustment around
Woodlea Manor, she supports the Company’s preferred E7 route through Loudoun County.

Richard and Dianne Saundersinitially filed as Respondents in this case, but subsequently
withdrew and requested that their prefiled testimony be treated as public comment. Mr. and Mrs.
Saunders comments typify the arguments of residents impacted by the Company’ s proposed E7
route. The Saunderslive at 18854 Silver Hill Lane in Loudoun County. They purchased their

3"Comments filed February 6, 2006.
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property in 1987 and completed construction of their house on the property in 1988. The tract of
land adjoining the rear of the Saunders’ property isover 150 acres and is owned by Lake Hill
Associates, LC; the tract has been approved for a subdivision of approximately forty-seven
residential lots of three to five acres each (“Lake Hill Property”).

The Company’ s proposed E7 route and alternate E8 route would traverse the Lake Hill
Property directly behind the Saunders’ property. The Saunders state there are small trees on their
property but the Lake Hill Property adjoining them has numerous large, mature oak trees that would
be removed if the Company’s proposed route is approved. The Saunders claim that removal of
these mature trees will mean the transmission lines and support structures will be plainly visible
from their home.

The Saunders question whether a transmission line of the magnitude proposed by the
Company is necessary and why the line cannot be placed underground as requested by a majority of
the residents. The Saunders point out that, because the Company’ s proposed easement will not
cross their property, they will not be entitled to any compensation whatsoever although their
property value will be diminished significantly by the presence of the transmission line adjacent to
their lot. The Saunders note that, while the Company’ s proposed E7 route will destroy pristine
property, the line could be placed along Route 7 and the Trail which are already disturbed areas and
existing right-of-way.

The Saunders point out that, prior to purchasing their property, they not only investigated
the title to what became their property, but also surrounding properties to make certain there were
no planned highways or right-of-way which might negatively affect their property. The Saunders
state that their financia investment in their property was, and continues to be, substantial.

The Saunders state that it has long been public knowledge that DV P retained and continues
to own aright-of-way along the W& OD Trail and that approximately 65 percent of the Trail is
already utilized for above-ground transmission lines. Therefore, the Saunders point out that the risk
of the installation of transmission lines along the W& OD Trail has been known for decades. On the
other hand, the Saunders state that they now find themselves confronted with an unexpected risk,
one that, in their opinion, is completely unjustified in light of the existing right-of-way along the
W&OD Trail.

The Saunders note that when DV P first suggested the need for transmission lines along its
existing right-of-way on the W& OD Trail, petitions were circulated to “ Save the Trail.” The
Saunders point out that the wording of the question stated in the petition, whether or not a
transmission line should be placed on the Trail, produced an obvious response. The Saunders
contend that if the question had been phrased, “ Should Dominion place its transmission lines within
its existing right-of-way along the W& OD Trail or should it place them in another location, which
might be across your property and/or your neighbor’s property,” there might have been fewer
signatures on the petition. The Saunders maintain that, if the use of those portions of the Trail
where power lines already exist is any indication, there will be no reduction in the use of the Trail
as aresult of the presence of the new transmission lines. The Saunders further point out that the
officers and directors of Save the Trail, Inc. either live adjacent to or very close to the Trail.
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With regard to cost, the Saunders argue that the proposed transmission line could be placed
along Route 7 and the Trail, thereby significantly reducing the cost to purchase new right-of-way.
Further, since the route dong Route 7 and the Trail is significantly shorter than the Company’s
proposed route, the Saunders contend the construction costs should be lower also. The Saunders
claim that, because of recently approved subdivisions, the cost of purchasing right-of-way along
either route E7 or E8 will be in the tens of millions of dollars.

Barbara Notar, founder and past president of Save the Trail, presented petitions containing
4,740 signatures.® The petitions stated:

“We the undersigned, oppose Dominion Virginia Power’s plans to place
transmission lines along the W& OD Trail between Ashburn and Purcellville,” or

“We, the undersigned, oppose Dominion Virginia Power’s plans to erect overhead
transmission lines along the W& OD Trail between Ashburn and Purcellville.”

The Commission received approximately 272 petitions from individuals of Woodlea Manor
in Leesburg. The petitions stated:

| request that the SCC direct Dominion Virginia Power (DVP) to construct the
high voltage transmission line on the original easement located on the W& OD
Trail for the following reasons:

1.
2.

The W& OD Trail was built on land purchased from DV P,

DVP sold the land to the Northern Virginia Regional Park Authority
(NVRPA) nearly 30 years ago, but retained an easement for transmission
lines with the express purpose of placing transmission lines there to meet
current and future needs for power;

The NVRPA, homeowners, and business owners along the W& OD Trail
had full disclosure of the transmission line easement before closing on
their properties;

Property owners along all alternate routes purchased their properties
unencumbered by a power transmission line easement;

All routes except the W& OD Trail require the taking of private property at
significant additional cost; and

The original easement along the W& OD Trail is the shortest, flattest, and
least costly route;

| understand that DV P has petitioned the SCC to construct this power line. |
respectfully ask the SCC to carefully consider the existing easement for this
purpose and to disapprove any and all alternate routes.*

%Tr. 4028; Ex. No. 93 at Ex. 1.
*Ppetitions were passed to the file by Hugh Perry at the hearing on February 8, 2006.
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Ben Weber of 19017 Harmony Church Road, wrote that his family chose not to purchase a
house next to the W& OD Trail because they knew DV P owned a right-of-way on the Trail for
power lines. Instead, the Webers purchased a home on Harmony Church Road that would be
impacted by the Company’s proposed E7 route. Mr. Weber stated that he planned for the future
and DVP planned for the future; exempting the Trail from consideration in this case was a political
move. Mr. Weber states that he will personally fight overhead transmission linesto his last breath
and that moving the line away from the Trail will do more damage to the overall countryside.

Save Scenic Loudoun/Neighbors Against the Southern Transmission Line (“ Save Scenic
Loudoun™) collected more than 800 signatures of citizens opposed to an overhead southern
transmission line route through Loudoun County. Save Scenic Loudoun is a citizens group that
formed in October of 2004, when the Company announced preliminary southern route alternatives
for its proposed transmission line.

RESOLUTIONSOF LOCALITIES

The following localities and commission submitted resolutions or comments in opposition to
the use of the Company’s existing right-of-way along the W& OD Trail:

The Town of Leesburg —two resolutions, dated May 25, 2004, and
September 28, 2004;

The Town of Purcellville —two resolutions, dated June 8, 2004 and
November 9, 2004, to place the proposed line underground along the Route 7
corridor;

The Town of Hamilton;

The Town of Herndon;

The Town of Hillsboro in opposition to use of the W& OD Trail and in favor
of undergrounding the line;

The Town of Vienna;

Loudoun County;

Arlington County;

City of Alexandria;

Fairfax County; and

Northern Virginia Regional Commission.
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SUMMARY OF THE RECORD

The evidentiary hearing in this matter commenced as scheduled on March 27, 2006. As
previously noted, it became evident that additional notice for the modified D route was required and
the hearing was continued to June 19, 2006. On June 19, 2006, the hearing was reconvened and,
with the exception of weekends and holidays, proceeded until its conclusion on July 13, 2006.
Counsel appearing were:

James C. Dimitri, Esquire; Stephen H. Watts |1, Esquire; Lisa S. Booth,
Esquire; Pamela Johnson Walker, Esquire; and Jill C. Nadolink, Esquire, for
Dominion Virginia Power;

Thomas B. Nicholson, Esquire, for the Town of Leesburg and Beauregard
Estates Homeowners Association; and Barbara Beach, Esquire, for the Town
of Leesburg;

John W. Montgomery, Jr., Esquire, for the County of L oudoun;

Michael A. Montgomery, Jr., Esquire; and Anthony Gambardella, Esquire, for
Orme Farm and Cammack Brothers,

John H. Rust, Jr., Esquire, for Save the Trail;

Cliona Mary Robb, Esquire, for the Northern Virginia Regiona Park
Authority;

James E. Cornwell, Jr., Esquire; M. Ann Neil Cosby, Esquire; Benjamin R.
Lacy, IV, Esquire; Robert McKew, Esquire; Kenneth F. Parks, Esquire; and
Michael Gartner, Esquire,* for Scenic Loudoun Legal Defense and Woodlea
Manor Conservancy Homeowners Association;

Kelly Thompson Cochran, Esquire; David S. Wolf, Esquire; and William R.
Richardson, Jr., Esquire, for Oatlands, and The National Trust for Historic
Preservation,

Matthew D. Pethybridge, Esquire; and Jennifer Shirey, Esquire; for Kincaid
Forest Homeowners Association;

Charles W. Hundley, Esquire; and Catharine T. Slater, Esquire, for Dewayne
Brock Davenport;

John E. Rinaldi, Esquire; and Wendy A. Alexander, Esquire; for Centex
Homes, The Reserve at Rokeby Farm Property Owners Association and WCI
Mid-Atlantic U.S. Region, Inc,;

Randolph A. Sutliff, Esquire, for Shenstone/Dry Mill; and,

Wayne N. Smith, Esquire; and Arlen K. Bolstad, Esquire, for Commission
Staff.

The Company presented its case through the following witnesses: John D. Smatlak, David
M. Burnam, James Cox, Richard L. LaVigne, Cyril Welter, John Bailey, Donald Koonce, Don
Hoover, Dr. Philip Cole, and Richard L. Parli.

L oudoun County presented the testimony of Charles Y udd, Peter Lanzalotta, Benjamin W.
Mays, and Gerry Sheerin.

“°For Woodlea Manor only. (Tr. 727).
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The Town of Leesburg presented the testimony of David A. Schlissel.

The Park Authority presented the testimony of Thaddeus E. Haffner, Paul McCray, Charles
Simmons, and Katherine Rudacille.

Save the Trail presented the testimony of Barbara Notar.

Scenic Loudoun Lega Defense presented the testimony of John C. Bergstrom, Jack Rinker,
Kathryn King, Eugene Scheel,** James Ruffner, and Allan Sylvester (and twelve landowners).

Shenstone sponsored the testimony of fifteen landowners and co-sponsored the testimony of
Charles Simmons. The fifteen landowners are Jerry Harold, Farshad Zahiri, Nassar Zahiri, James
Presgraves, Jonathan Miller, Sheila Mackey, J. Jeffrey Schoch, Hang Nguyen, Donald Kuney,
Adam Dilks, Wakil Darmani, Robert Stewart, Raymond Borup, Donald Woellert, and Mark
Thomas.

Kincaid Forest sponsored the testimony of Steven D. Clauson and Amelie D. Hammond.*

Centex Homes presented the testimony of David A. Rettew.

Davenport presented the testimony of Dewayne Brock Davenport.

Orme Farm and Cammack Brothers presented the testimony of W. Michael Lewis and
Kenneth C. Strobl.

Oatlands presented the testimony of David Boyce and Elizabeth Merritt.*®

Staff presented the testimony of Michael Martin.
Proofs of public notice were marked as Exhibit Numbers 18, 19, and 26 and entered into the record.
Post-hearing briefs were filed on September 18, 2006. Post-hearing briefs from Save the Trail and
the Town of Leesburg were accepted on September 25, and 26, 2006, respectively. A copy of the
transcript of this proceeding is filed with this Report.
POSITION OF THE PARTIES

Company

The Company proposes to construct a 230 kV transmission line approximately 15.7 miles
long from its existing Pleasant View Substation to the proposed Hamilton Substation to be located

east of the town of Purcellville in Loudoun County, Virginia. The Company states this project is
needed by the summer of 2008 to meet projected load growth in the Purcellville load area. Further,

“"Mr. Schedl testified on his own behalf as a public witness at the conclusion of the hearing.
**Tr. 2695; Ex. 57.
*Tr. 4136; Ex. 97.
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the Company maintains the project is needed to prevent overloads on the distribution system and
will support development of the transmission system in the area. The Company states the need for
the proposed project is clear and no one is seriously challenging the need for the proposed
transmission line. The Company maintains that the rapidly growing demand for electricity in

L oudoun County is fueled by vast development in one of the fastest growing counties in the United
States. Loudoun County has no generating units and is therefore dependent on transmission lines to
supply its growing electric power needs.

The Company opposes underground construction of the proposed transmission line for
several reasons. operational and reliability concerns and expense. Underground transmission lines
are far more expensive than typical overhead lines. The Company points out that over ninety-nine
percent of its transmission lines are constructed overhead. The Company argues that the advocates
of an underground line have not performed the balanced and thorough analysis required for
approval of atransmission line route pursuant to § 56-46.1 of the Code of Virginia.

The Company recognizes that routing will be the primary issue in this case and states that it
has gone to great lengths in an attempt to balance the competing interests. The Company points out
that its proposed E7 route was developed after extensive meetings with local officials and the
public. The Company statesin its application that it did not propose the use of the W& OD Trail
west of Leesburg dueto local opposition. The Company acknowledges the potentia impact of its
proposed E7 route, but reiterates that it is willing to take measures to mitigate those impacts. Itis
the Company’ s position that the proposed transmission line is needed to provide reliable electric
service to the homes and businesses of Loudoun County.**

Centex Homes

Centex Homes supports the modified D route as the best aternative among the routes
proposed because it uses existing right-of-way, thereby minimizing the cost and the time in which
DVP can complete the line. Centex Homes states the modified D route also minimizes
environmental impact in that it utilizes an area that is already impacted by development. Centex
Homes maintains that the ratepayers in other parts of the Commonwealth should not be burdened
with the purchase of new right-of-way when existing right-of-way is currently available. Centex
Homes opposes the Company’ s proposed E7 route because of its impact on scenic and historic
resources. Further, Centex Homes points out that it is virtually impossible to accurately predict the
cost of purchasing all of the right-of-way necessary to place the lines along the proposed E7 route.

Centex Homes states that DV P purchased the land that is now the W& OD Trail for the sole
purpose of providing right-of-way for a power lineto serve Northern Virginia. Centex Homes
maintains this purchase was a wise decision as was the decision to sell the Trail property to the Park
Authority while retaining an easement for the express purpose of placing power lines on the Trail
property. Centex Homes maintains that while the W& OD Trail is the most direct route and utilizes
existing right-of-way, the Company’s proposed E7 route was “merely the result of Dominion giving
in to popular and political pressure.”*

4Tr. 1034-1040.
4SCentex Homes Brief at 4, 5.
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Scenic Loudoun

Scenic Loudoun urges the Commission to select the modified D route for this proposed
transmission line for severa reasons. First, the modified D route primarily uses existing right-of-
way and is relatively direct and therefore less costly. Second, because the modified D route is
primarily situated along a busy multi-lane highway, it would have relatively little impact on the
scenic beauty and quietude of Leesburg and Loudoun County. Finaly, Scenic Loudoun maintains
that the modified D route serves a fundamental public interest: it does not require the taking of
private property for fourteen miles of new right-of-way.*°

Scenic Loudoun points out that DV P purchased the W& OD Railroad corridor as right-of-
way for transmission lines in 1968 with ratepayers money for the express purpose of placing
electric facilities along the Trail to meet current and future needs for power. Scenic Loudoun
maintains that there would be no W& OD Trail if DVP had not sold the land to the Park Authority
while retaining its right to use the land for future electric infrastructure. Furthermore, Scenic
L oudoun points out that DV P purchased the site for the proposed Hamilton Substation precisely
because of its location next to the W& OD Trail. Scenic Loudoun states that every property owner
along the Trail including the Park Authority and the Town of Leesburg has had actua or
constructive notice of the transmission line easement for amost forty years. By contrast, Scenic
L oudoun maintains that property owners along the Company’ s proposed E7 route received their
first notice regarding the proposed transmission line in 2005.%

Scenic Loudoun states there are transmission lines through every community east of
L eesburg along thirty miles of the W& OD Trail. These transmission lines pass through, or are
adjacent to, urban and suburban commercial districts, schoolyards, downtown historic districts,
parks, community centers, and residential neighborhoods. Scenic Loudoun further points out that
new residential communities are being constructed adjacent to these existing transmission lines and
that studies prepared for the Virginia Department of Conservation show that the existing overhead
utility lines do not have a significant negative impact on typical users of the Trail.*®

Oatlands, Inc. and The National Trust for Historic Preservation (* Oatlands’ )

Oatlands urges the Commission to approve partial or full placement of the Pleasant View-
Hamilton transmission line underground and/or approve the modified D route with mitigation
measures necessary to reasonably minimize impacts on the W& OD Trail and other resources.
Oatlands maintains that by concentrating the impact of the transmission line in areas of Loudoun
County that already have been subject to substantial modern devel opment, the Commission will
further local, state, and federal policies by maximizing preservation of the scenic and historic
resources that make the Journey Through Hallowed Ground Corridor so important to the nation as a
whole.

“463cenic Loudoun Brief at 6.
“d. at 4.
48&
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If, however, the Commission were to approve the Company’s proposed E7 route, Oatlands
argues that the Commission should condition its approval on DV P obtaining approval from the
Virginia Department of Historic Resources (“DHR”) for a specific plan to avoid or minimize impact
on historic resources such as Rokeby, Oatlands, and property within the Goose Creek Historic
District. Since the Goose Creek Historic District expansion has been so recent,*® Oatlands
maintains that DHR should be given an opportunity to evaluate how the transmission line would
affect the expansion’ s digibility for the National Register for Historic Places.™

Dewayne Brock Davenport (* Davenport™)

Davenport asserts that DV P changed its position concerning the use of existing right-of-way
along the W& OD Trail because of public criticism.>® Specifically Davenport states. “It appears
that Dominion buckled under political pressure and declined to utilize existing rights-of-way as a
proposed route but instead sought an alternative route that would avoid the W& OD Trail.” %
Davenport notes that when DV P hired Burns & McDonnell, the Trail was not among the options
Burns & McDonnell considered before the application was filed.

Davenport maintains that the W& OD Trail would benefit from the placement of the
transmission lines along the Trail because Dominion would manage the vegetation, preserving trees
that are appealing and removing unwanted species such as the Ailanthus. Davenport points out that
Mr. McCray, the Park director of operations, described the Ailanthus as an invasive tree not native
to the area, which grows unchecked. Davenport further points out that Donald Hoover, DVP's
forestry expert, testified that the Park Authority likes to have invasive species taken out, and one of
the worst is the Ailanthus.

Davenport supports the modified D route as the best alternative because it maximizes the
use of existing right-of-way and mitigates environmental and scenic concerns by preserving most of
the existing tree canopy along the W& OD Trail. Davenport maintains that modifications achieved
by segments B.1 through B.5 provide further mitigation of the impact to homes along the Trail.
Moreover, Davenport states that the modified D route would minimize the taking of private
property.*

Woodlea Manor

Woodlea Manor points out that § 56-46.1 of the Code of Virginiarequires that, if a
transmission line is proposed on a route other than an existing right-of-way, “the public service
company shall provide adequate evidence that existing rights-of-way cannot adequately serve the
needs of the company.”>* Woodlea Manor further argues that § 56-259 C of the Code of Virginia
requires that the feasibility of locating the proposed transmission line along the W& OD Trail must
be considered prior to acquiring any new right-of-way. Woodlea Manor emphasi zes that the

“**The Goose Creek Historic District expansion was approved by local officials after a public hearing in September of
2005. Ex. No. 164, Attachment B.

*%0atlands Brief at 52, 53.

*'Davenport Brief at 5.

2|d. at 16.

¥|d. at 17.

*Va Code § 56-46.1 C.
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Company, in its application, clearly stated that “[t]his project can be constructed entirely within the
existing W& OD right-of-way, and utilizing this right-of-way would eliminate any real estate costs
for the project.”*®

Woodlea Manor contends that the primary argument for not using the Trail is that trees and
scenery along the Trail will be lost. While Woodlea Manor concedes this fact, it argues that trees
and scenery will be lost along whatever route is chosen for this transmission line. Woodlea Manor
argues that using the Trail has several advantages:. it utilizes existing right-of-way, minimizes the
taking of private property, isthe most direct route, and substantially reduces the overall cost of the
project.

Finally, Woodlea Manor asserts that equitable considerations must also be kept in mind. It
has been known for decades that DV P owned an easement along the Trail. Anyone who bought
property along the Trail was, at a minimum, on record notice of the easement and the potential for
placement of a power line there. Conversely, Woodlea Manor maintains that property owners along
the Company’ s proposed E7 route were blindsided, having no advance notice that someday a
transmission line could be erected on or near their land.

Orme Farm and Cammack Brothers

Orme Farm and Cammack Brothers argue that the Company has failed to provide adequate
evidence that existing right-of-way cannot adequately serve the needs of the Company. Moreover,
Orme Farm and Cammack Brothers maintain that “existing right-of-way” does not necessarily mean
only right-of-way possessed by the Company. It can be any public right-of-way, such as right-of-
way owned by VDOT, that is available for the building of transmission facilities.®® Orme Farm and
Cammack Brothers argue that, having failed to prove that existing right-of-way cannot adequately
serve the Company’ s needs, the route that utilizes the most existing right-of-way should be
approved.’

Orme Farm and Cammack Brothers therefore support the modified D route. However, if the
Commission decides to approve the Company’ s proposed E7 route, Orme Farm and Cammack
Brothers request that either of Mr. Strobl’s alternatives be incorporated.

Park Authority

The Park Authority set the stage for this case by accurately explaining that the respondents
can be divided into two camps. (1) those who advocate the southern routes and (2) those who
advocate the northern routes. The respondents advocating the northern routes include Scenic
Loudoun, Leesburg Luxury Homes, Orme Farm/Cammack Brothers, Centex Homes, WCI Mid-
Atlantic, The Reserve at Rokeby Farm Property Owners Association, Davenport, Oatlands, and The
National Trust for Historic Preservation. The respondents advocating the southern routes include

*Application Volume, at 51.
%60rme Farm/Cammack Brothers Brief at 3.
57
Id. at 7.
¥ d. at 18.
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Kincaid Forest, Save the Trail, Town of Leesburg, Beauregard Estates Homeowners Association,
Northern Virginia Regional Park Authority, Loudoun County, and Shenstone/Dry Mill.

The Park Authority correctly points out that there is no statutory requirement to select the
least costly route. Instead, the statutory requirements mandate that environmental impact be
reasonably minimized. Furthermore, the Park Authority correctly points out that none of the
pertinent statutes require the use of existing right-of-way. Instead, the utility seeking approval is
required to provide adequate evidence that existing right-of-way cannot adequately serve the
utility’s needs. The Park Authority maintains that if existing rights-of-way are available, the
Commission must consider whether using them will reasonably minimize environmental impacts.

The Park Authority argues that the area surrounding the W& OD Trail has changed so
dramatically over the past 38 years since the corridor was acquired, that the advantages of using the
existing right-of-way are far outweighed by the disadvantages. The Park Authority maintains that
preservation of scenic assets, trees, historic assets, recreational assets, and park land; the impact on
residential homeowners; and safety and engineering feasibility all support the use of a southern
route. Even when the modified D route is considered, which removes three-quarters of the W& OD
Trail from consideration, the Park Authority asserts that the environmental impacts of a northern
route still far outweigh the environmental impacts of a southern route.® The Park Authority
contends that these changes negate the standard arguments in favor of using existing rights-of-way
to lessen the impact of new transmission lines.

The Park Authority maintains that the Trail should not be used for this transmission line
because nearby property owners did not have notice of the easement, the character of the property
has changed since the easement was acquired, and the vigor and nature of the public outcry support
the conclusion that the changes to the property are too great to justify use of the easement.
Specifically, the Park Authority states that the former railroad bed has been returned to its natural
state and a nationally recognized recreationa park has been established. The historical aspects of
the W& OD Railroad have been preserved to the extent that the Trail is eligible for a National
Historic Register designation.®

The Park Authority argues that an overall comparison of the northern and southern routes
shows the following:

Only the northern routes impact a unique, nationally recognized park and
recreational resource enjoyed by large numbers of visitors;

Only the northern routes impact hundreds of residences,

Only the northern routes require extensive consultation with VDOT;
Only the northern routes pose a significant threat to historical assets;
Only the northern routes require construction within arigidly defined
100-foot corridor that isill-suited for heavy construction equipment; and

“park Authority Brief at 14.
%Ex. No. 98, at 5.
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Only the northern routes force homeowners to bear the full brunt of
transmission lines practically in their backyards while precluding them
from receiving compensation.

Further, the Park Authority argues that the environmental impacts are considerably reduced
on the southern routes because of the following:

A considerable portion of the southern routes is slated for development
or contains private property posted with no trespassing signs, which
means that the existing scenic assets will be disrupted or be off limits to
the general public;

The southern routes impact far fewer residences, with many of the
parcels being vacant land without a permanent resident;

The southern routes raise no concerns for VDOT,;

Mitigation measures are feasible to avoid physically impacting historical
assets,

The terrain permits far greater opportunities for mitigation; and

All property owners truly impacted by the southern routes would receive
full compensation for the use of their property.®

The Park Authority disputes the assertion by Staff and the southern advocates that a route
within the W& OD Trail would minimize construction and maintenance costs.”®> The Park Authority
argues these claims are based on mistaken assumptions in that when the construction constraints
and cost of danger trees® are properly analyzed, it becomes clear that construction costs of the
northern routes would be higher than construction costs for the southern routes.*

The Park Authority claims that, in terms of preserving historical assets, the W& OD Trail is
the worst possible site for the proposed transmission line. The Park Authority asserts that a
construction project of this magnitude cannot be accomplished without impacting the integrity of
the historical aspects of the Trail. Further, the Park Authority maintains that even if it is possible to
mitigate some of the construction impacts, these mitigation measures will inevitably increase costs.
The Park Authority argues that the northern routes are ill-suited for transmission line construction
and that mitigation measures, if possible, would require considerable effort. The Park Authority
states that such mitigation efforts are not needed aong the southern routes.®

While acknowledging that the modified D route does reduce the impact to the W& OD Trail
by removing three-quarters of the Trail between Pleasant View Substation and the proposed
Hamilton Substation from consideration, the Park Authority nevertheless maintains that the
modified D route should be rejected for two principal reasons. First, the modified D route

®*park Authority Brief at 25.

2|d. at 25, 26.

®%Ex. No. 145, at 46.

®Danger trees are adjacent to but not on the right-of-way and could damage the line or its structures. The Company
purchases the rights to remove danger trees and this cost is factored into the cost of right-of-way.

®park Authority Brief at 31, 32.

) d. at 46.
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drastically increases the negative impacts of the D routes by incorporating Trail segment B, which
is2.6 mileslong. Second, the Park Authority asserts that the modified D route does not reduce the
cost of building the line but, in fact, increases the cost. The Park Authority further concludes that
DVP will spend extramoney for a route that does not give it the advantage of establishing a
corridor for afuture line from Middleburg to Hamilton. The Park Authority advocates approval of
the proposed E7 route, however, if the modified D route is approved, the Park Authority prefers
routing the line through Digges Valley (segments 22, 23, 25, 49, 49a, and 10a), thereby avoiding the
Trail altogether.®’

The Park Authority rejects the Company’ s suggested mitigation measures, arguing that there
will be unavoidable impacts either to the Trail or the Shenstone/Dry Mill property owners. While
acknowledging DV P’ s engineering skills in constructing the proposed line in or around Trail B, the
Park Authority nonetheless maintains that “there are plenty of questions about how much the Park
will suffer and how much the homeowners will suffer.”®® The Park Authority states that its
experience with much less drastic transmission line construction projects has been dismal. A
project of this magnitude will, according to the Park Authority, destroy the unique character of this
portion of the W& OD Trail to the detriment of Trail users and homeowners alike.®®

Shenstone/Dry Mill

The Shenstone/Dry Mill respondents maintain the economic cost and social/environmental
impacts of an alignment through Dry Mill Valley along segments 46 prime and Trail B prime of the
modified D route are unequivocally the most costly in every regard, rendering it inappropriate for
placement of the proposed transmission line. In particular, the Shenstone/Dry Mill respondents
point out that the modified D route has a far higher residential impact than the Company’ s proposed
E7 route. The Shenstone/Dry Mill respondents claim that the Trail B prime segment has the
greatest length of line through forest land while the E7 route offers attractive use of floodplain
which cannot be used for development. Moreover, the Shenstone/Dry Mill respondents state that
the Trail B prime segment has the highest visibility rating of any of the routes considered.

Furthermore, the Shenstone/Dry Mill respondents claim that the cost of the modified D route
is understated because the proposed 145-foot towers are more expensive than standard height
towers and that the Company underestimated the cost of the high value lots along the Trail and the
residual damage to expensive homes located in the Shenstone subdivision.™

Shenstone/Dry Mill respondents claim that the Trail B prime segment of the modified D
route is an inappropriate route for the placement of this transmission line. The Shenstone Dry/Mill
respondents state that DV P, a Company on which the Commission consistently relies for its
experience and ability to generate data, has recommended the E7 route and the Shenstone Dry/Mill
respondents support DVP's analysis and its recommendation. ™

"park Authority Brief at 55, 56, 58.
%8 d. at 59.

| d. at 59, 60.

"°Shenstone/Dry Mill Brief at 4,5.
d. at 10.
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Save the Trail

Save the Trail opposes construction of the proposed transmission line within the W& OD
Trail right-of-way as inappropriate under the restrictions in the existing deed reserving the right-of-
way to DV P and inconsistent with the criteria set forth in § 56-46.1 of the Code of Virginia. Save
the Trail takes no position with regard to the need for the proposed transmission line, but instead
addresses the adequacy of existing right-of-way, environmental impact, and appropriate
mitigation.”

Save the Trail questions whether the easement rights reserved in the 1978 deed from DVP to
the Park Authority” actually constitute an “existing right-of-way.” The deed provides in pertinent
part:

The Company reserves unto itself and to its successors all its electric facilities
now located on the said land, and further reserves to itself and its successors, the
perpetual right, privilege and easement of right-of-way to lay, construct, operate
and maintain one or more lines of poles, towers, structures, cables, conduits, pipes
and mains. . . (hereinafter referred to as the “Facilities’), for the purpose of
transmitting or distributing electric power. . .

Save the Trail maintains that the exercise of these reserved easements is not unrestricted because the
Company is required to “exercise due care and caution and make every reasonable effort to avoid
interfering with the use of said lands for public park purposes.” ™ Further, Save the Trail points out
that the Company may not locate Facilities “so as to unreasonably preclude the establishment and
maintenance by the [Park] Authority of public hiking, biking and bridle trails having a minimum
width of twenty-five (25) feet.”

Save the Trail explains that when the Company sold the property to the Park Authority it
was aready encumbered by transmission lines along its eastern length and no significant addition of
transmission lines has occurred since that time. Save the Trail states that for approximately 20
years the public has had uninterrupted access to the park and the western portion of the Trail has
become the “crown jewel” of the park. Therefore, Save the Trail concludes that the Company’s
consideration and rejection of the use of the existing rights-of-way along any portion of the W& OD
Trail was proper and appropriate.

"2Save the Trail Brief at 4, 5.
BEx. No. 14.

"Id, a 5.

"ld. at 4, 5.
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Town of Leesburg

The Town of Leesburg requests that, if the Commission finds the Company’ s proposed 230
kV transmission line in Loudoun County is needed, the approval be conditioned on the following:

The use of existing right-of-way cannot adequately serve the needs of the
Company;

The use of the W& OD Trail isinconsistent with the Town’'s
Comprehensive Plan, will not reasonably minimize adverse impact on the
scenic assets, historic districts and the environment, including but not
l[imited to the human environment, of the area concerned, and otherwise
does not meet the requirements of the Code of Virginia;

The approved route should not utilize the W& OD [Trail] west of the
Pleasant View Substation, whether in an overhead or underground
configuration;

The D routes, including. . . the modified D [route] in al its variations,. . .
will not reasonably minimize adverse impact on scenic assets, historic
districts and environment, . . .;

Construction of [an overhead] transmission line. . . within the municipal
limits of the Town of Leesburg will not reasonably minimize adverse
impact on the scenic assets, historic digtricts and the environment, . . . .;
The [Company’s] proposed E7 route is viable, as it avoids the Town of

L eesburg, the W& OD Trail, and the D routes, will meet the Company’s
needs, and with mitigation. . . can reasonably minimize adverse impact
on scenic assets, historic districts and environment, . . .;

If overhead construction is approved, and the [proposed] E7 route is
selected, the route should be adjusted as [recommended] by Company
[witness Welter]. . .; and,

As adjusted, [the proposed] E7 route is the route that best reflects the
public interest, meets statutory criteriafor approval, achieves the best

bal ance between and among the interests of the Company, its customers,
the environment, and the public, including but not limited to the Town of
Leesburg and its citizens. . . ."

DISCUSSION

Description of the Proposed Project

The proposed 230 kV transmission line will connect the existing Pleasant View Substation
to the proposed 230-34.5 kV Hamilton Substation. The proposed Hamilton Substation will initially
contain one 230-34.5 kV transformer and three 34.5 kV distribution circuits. The new distribution
circuits will connect to the existing lines in the area.

®eesburg Brief at 50, 51.

25



The proposed transmission line will be a single-circuit 230 kV design and operation voltage
with atransfer capability of 1047 MVA. The new line will be constructed on single shaft steel pole
structures with a vertical conductor arrangement supporting three twin bundled 636 ACSR
(Aluminum Conductor Steel Reinforced) phase conductorsin avertical configuration.”” The twin
bundled 636 conductors provide maximum capacity, reduce noise and are the standard conductor
used in @230 kV transmission line.”®

The average pole height would be approximately 110 to 120 feet, depending on specific
design and terrain. The foundation would be concrete, four feet wide at the base. The width at the
cross arm would be thirteen feet and average span length would be 700 feet.

The project would require various right-of-way widths. For example, if the line paralleled
Route 7 and the Route 7 Bypass, of the total 80 feet of right-of-way required,”® approximately 20 to
40 feet of existing VDOT right-of-way could be shared, subject to VDOT approval. The final
design would determine the actual amount of new right-of-way required.

The Company is requesting 100 feet of new right-of-way for its proposed E7 and alternate
routes from Route 15 west to the Hamilton Substation so a future circuit from the Middleburg
Substation could be accommodated. The Company is requesting an 80-foot right-of-way for its
proposed E7 route east of Route 15 because the line would remain a single circuit in these areas.®
Staggered arm configurations with two phases on one side of the pole and a single phase on the
other side of the pole would require 100 feet of right-of-way. This configuration was mentioned as
amitigation measure in the area of Oatlands because the pole would be 100 feet tall, thereby
reducing the typical height of the pole by 20 feet. The 145-foot tall towers proposed as mitigation
along the W& OD Trail to preserve the tree cover would also require a 100-foot right-of-way
because of the height of the pole.

Need

David M. Burnam, an engineer in DV P s Distribution Planning Department, testified that
the proposed transmission line is necessary to provide reliable eectric service to the Purcdllville
load area™ in western Loudoun County. The Purcellville load area is currently served from four
34.5 kV distribution circuits, identified by their source substations and distance from Purcellville
below:

#718 Millville, WV 12.5 miles
#395 Middleburg, Va 13.5 miles
#665 Lovettsville, Va 15.5 miles
#666 Lovettsville, Va 16.0 miles.

Ty, 5081.

8Ty, 5377; Ex. No. 38, at 2.

"Ex. No. 39.

Owelter study at 1-3.
8The Purcellville load area encompasses the Towns of Purcellville, Hamilton, Round Hill, Lovettsville and the
surrounding region.
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Mr. Burnam explained that the Purcellville load area has experienced a dramatic 11 percent
annual electrical load growth in the past six years and this growth is expected to continue into the
foreseeable future. By comparison, the load growth for the entire Northern Virginiaload area was
1.81 percent in the same time period of 1998 to 2004.%

Mr. Burnam stated that, under normal load conditions (non-contingency), the load will
nearly exceed the capacity of the distribution circuits by the summer of 2011. Under a contingency
situation (i.e., the loss of one of the four circuits due to an outage),® the load will nearly exceed the
capacity of the remaining three circuitsin 2007, and will exceed that capacity by the summer of
2008. Mr. Burnam pointed out that at summer peak load conditions, by the summer of 2008 if there
were an outage on one of the circuits, customers would be without power until the cause of the
outage was repaired.®* Therefore, Mr. Burnam concluded that the proposed transmission line and
substation must be operational prior to the summer of 2008 at the latest.*

Further, Mr. Burnam explained that as the load on the four distribution circuits increases, the
voltage the system is capable of delivering to customersis reduced due to severa factors. One of
these factorsis the considerabl e distance of the Purcellville load area from existing substations.
Installing voltage regulation equipment will help somewhat; however, low voltage will result in the
improper operation of customers' equipment.

Mr. Burnam testified that the proposed Pleasant View-Hamilton 230 kV line and the
Hamilton Substation will solve these problems by providing sufficient capacity to cover
contingency scenarios. Mr. Burnam stated that the proposed transmission line and substation will
accommodate future growth and reduce load on the existing distribution lines.

Staff pointed out in its testimony addressing the issue of need that the Company has planned
several improvements to its distribution circuits serving the Purcellville load area. However, dueto
the explosive growth occurring in western Loudoun County, these improvements will be inadequate
to meet the increasing demand for electricity.

Staff noted the Company has conducted an analysis of alternative transmission
configurations to the proposed Pleasant View-Hamilton transmission line.® Staff stated that none
of the alternative configurations results in a reasonable or acceptable network configuration. Staff
further pointed out that generation is not a solution either. According to Staff, the problem in the
Purcellville load areais a delivery problem and there is no regional shortage of generation.®” In
fact, Staff pointed out that even if there were local generation, an improved delivery system to the
Purcellville load areawould still be required.

8 o0ad growth in the entire Dominion system from 1998 to 2004 was 1.13 percent.

8t is standard electric utility practice to assess the reliability of aload area's delivery system under the assumption that
the most critical component of the system hasfailed. Thisisreferred to as asingle contingency analysis. For a
distribution circuit this would be its substation source.

84summer loads are used because electrical equipment has lower thermal ratings in summer due to higher ambient
temperatures. Ex. No. 22, at 5.

®ld. at 6.

8Company Application Appendix at 11.

¥Ex. No. 145, at 15.
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Staff noted that historically, the Purcellville load area has experienced poor reliability with
its electric service. Staff recently has received several complaints from customers served by a
portion of the Lovettsville Circuit #665. The customers complained that their appliances have been
damaged on more than one occasion by overvoltages, when a conductor overheated and sagged into
another circuit. Staff believes the Company’s proposed transmission line and substation will
provide substantial improvement to the Purcellville load area and resolve customer complaints
pertaining to voltage problems.®

Finding

Unbridled growth in western Loudoun County is driving the need for the Company’s
proposed transmission line and substation. According to the U.S. Census Bureau, L oudoun County
was the fastest growing county in the United States in 2004. Loudoun County is still one of the
fastest growing counties in the country today and there is no indication that this growth will abate in
the foreseeable future.

With the steadily increasing electrical demand, reliability problems in the Purcellville load
areawill only become more pronounced unless substantial improvements are made. The Company
has made and will continue to make improvements to the distribution system providing service to
the Purcellville load area, but these are only temporary solutions.

The Company has evaluated all reasonable alternatives to its proposed transmission line and
substation, and has concluded that no alternative or combination of aternatives is adequate to meet
theidentified need. Staff has reviewed the Company’s analysis and concurs with the Company’s
conclusions. None of the parties take issue with the conclusion that there is a need for the proposed
transmission line and substation.

| find there is an undeniable need for the Company’ s proposed Pleasant View-Hamilton
transmission line and Hamilton Substation. Although additional distribution circuits can be built
and distribution improvements made, a transmission line provides far more capacity, reliability, and
efficiency. | further find that no alternative or combination of aternatives to the proposed
transmission line and substation offers a reasonable solution to the explosive growth in electric
demand in the Purcellville area. 1n response to the question regarding DV P’ s constructing the
proposed transmission line for profit outside its service territory, thislineisaradia line and, as
such, could not be used to export power. The sole purpose of this proposed transmission lineis to
reinforce the Company’ s transmission grid within its service territory.

EMF

Company witness Donald Koonce explained that electric fields are created by the voltage
that is present on a conductor. Magnetic fields are created only when current is flowing in the
conductor. Mr. Koonce used an example of an extension cord that is plugged into awall outlet, but
has no attachment on the other end. Because the extension cord is plugged into the outlet which isa
source of electricity, there is an electric field because there is voltage in the cord. Thereisno
magnetic field, however, because the current is not moving in the cord. If alamp is plugged into

8d. at 12.
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the extension cord, the current begins to flow and both an electric field and a magnetic field are now
present. With atransmission line, the magnetic field varies in accordance with the demand placed
on theline.®® The higher the demand, the higher the magnetic field and vice versa. The values
provided by Company witness Cox in his prefiled testimony represent the magnetic fields that
would be produced if the transmission line were operating at its maximum load.*®°

Mr. Koonce prepared Exhibit Nos. 152 and 162 which show the electric and magnetic fields
produced by various overhead and underground installations under consideration in this case and
how rapidly they dissipate. These exhibitsand Mr. Cox’s figures represent fields experienced
during absolute maximum loading and not what would be experienced in atypical day’s
operation.”* One interesting aspect of EMF shown by the exhibit is the importance of phase
spacing. The closer the cables are to each other, the lower the electromagnetic field because the
fields from the opposing phases cancel out each other.% However, the problem with placing the
phases close together is that increased heating causes the voltage to decrease, thereby decreasing the

line capacity.

In response to public witnesses who believe that burying the lines underground would
eliminate the electric and magnetic fields, Mr. Koonce stated that notion is “wishful thinking” and
“technically incorrect.” While the electric field is cancelled out with pipe-type or HPFF cables
because the outer conductor is grounded, the magnetic fields associated with underground cables
can be significantly higher than the field of an overhead line depending on how the cables are
installed. With underground cables, the magnetic field depends on the configuration of the cables
and, again as with overhead lines, distance from the source.*®

Company witness Cox testified that the cal culated magnetic fields that would occur under
maximum expected loading conditions at the edge of the right-of-way would range from 107
milligauss (*mG”) to 332.91 mG and from 74.88 mG to 332.91 mG depending on the phase
arrangement. Moreover, as shown in Exhibit Nos. 152 and 162, magnetic field strength diminishes
rapidly as distance from the source increases. The decrease is proportional to the inverse square of
the distance. For example, a magnetic field strength of 10 mG at the edge of the right-of-way
would decrease to 2.5 mG at a point 50 feet outside the right-of-way.** In comparison, a hair dryer
produces 300 mG or more; a copy machine can produce 90 mG or more depending on the
circumstances and operation of these devices.

897Tr. 5164, 5165.

%Ex. No. 38, at 3.

1Tr. 5207, 5208.

92Tr. 5171.

%7Tr. 5206, 5207; Ex. No. 151, at 24-27.
%Ex. Nos. 152 and 162.
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As previously noted in this Report, statements by public witnesses emphasized the
importance of the EMF issue asit pertains to the proposed transmission line. DVP presented the
testimony of Philip Cole, MD, professor emeritus of Epidemiology at the University of Alabama at
Birmingham who provided the following testimony:

The question of EMF as a possible cause of cancer in human beings has been
investigated by epidemiologists in more than 200 studies, now spanning 27 years.
There also have been hundreds of animal and molecular studies reported. In
addition, innumerable reviews of the question have been prepared both by
academic and regulatory bodies. Despite this extensive research, EMF is not
considered to be a human carcinogen. No scientific or regulatory body, including
the International Agency for Research on Cancer, the cancer research arm of the
World Health Organization, has categorized EMF as a carcinogen for human
beings. Thereis no precedent for an agent that has received such intense
investigation and that has failed to be recognized as a carcinogen — subsequently
to become so recognized.*

Dr. Cole further compared EMF studies to early tobacco studies. Dr. Cole stated the
original tobacco studies showed an immediate and strong correlation between smoking and related
health risks, and that pattern never changed. With each succeeding study, the relationship between
cigarette smoking and lung cancer became ever stronger and more persuasive. From the first
tobacco studies around 1950 to a universal acceptance of the relationship between cigarette
smoking and lung cancer took about five years, culminating with the U.S. Surgeon General’ s report
on smoking and health in 1964.

In contrast, Dr. Cole testified that the early showing of arelationship between EMF and
childhood leukemia started out at a high level of relative risk and has steadily decreased to a
relativerisk or no excessrisk at al. This happened over aperiod of fifteen to twenty years. This
research areais now twenty-five years old. Once the studies showed no excessrisk at all of EMF,
that level of risk has been maintained. Dr. Cole portrayed the pattern as completely opposite from
the tobacco studies. To his knowledge, there is currently no major study of the relationship
between EMF and human health and none is planned.*®

At the public hearing in Leesburg on February 8, 2006, Patrick Sloyan noted there had been
no input from the Virginia Department of Health (“VDOH”) regarding EMF in this proceeding.
Upon investigation, it was determined that the Virginia Senate passed Senate Joint Resolution No.
126 in 1985 requesting the VDOH, in consultation with the Commission, to monitor ongoing
research on the health and safety effects of high voltage electric transmission lines and to report
annually itsfindings. In 1993, the General Assembly passed Senate Joint Resolution No. 278
requesting the VDOH and the Commission to continue their annual reporting and monitoring
activities. However, with the passage of Senate Bill No. 379 in the 1998 session,”’ the General
Assembly found that, “ after 13 years of monitoring and reporting, there no longer exists the need

%Ex. No. 120, at 2.
%Tr. 4505-4507.
971998 Va. Acts ch. 764.
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for such an ongoing project.” Senate Bill No. 379 terminated the monitoring and reporting
requirements contained in Senate Joint Resolution No. 126.

Finding

The evidence pertaining to EMF is based on epidemiological studies which are founded on
statistics, not science. It is certainly understandable that people, especially those with children or
with existing health issues, do not want to live anywhere near an electric transmission line.
However, the truth is that all of us are exposed to far more EMF in our daily lives than would be
encountered from the proposed transmission line. Magnetic fields dissipate rapidly as distance from
the source increases. Therefore, EMF from our computers, vehicles, and household appliances such
as microwaves, are far stronger than any residual EMF that would be emitted from the proposed
transmission line. | find there is no evidence in this proceeding, scientific or otherwise, to conclude
that electric and/or magnetic fields that would be emitted from the proposed transmission line
would pose arisk or hazard to human health.

Virginia Department of Environmental Quality (“DEQ")

The Company, in Volume I of its application, included a report from DEQ regarding the
study area for the proposed transmission facilities. DEQ contacted the appropriate state agencies
and received input from them regarding the Company’ s proposed project. In pertinent part, DEQ
found no endangered species, plant or animal, in the study area.

The Company, in its rebuttal testimony, expressed concern regarding conflicting standards
on herbicide use for right-of-way maintenance. Specifically, DEQ recommended that no herbicides
be used within 100 feet of any wetland or stream. The Company contends that this recommendation
unduly restricts the use of herbicides that have been approved by the federal Environmental
Protection Agency (“EPA™) for use up to the edge of standing water. Comments from the Virginia
Department of Game and Inland Fisheries (“DGIF") and the DEQ Division of Water Quality
(“DWQ") apparently conflicted in this regard and the Company sought clarification from DGIF.
The Company states that, after further review, DGIF has agreed to the use of herbicidesin or near
water based upon their EPA approva and the Company has agreed to attempt to limit the use of
such herbicides to the extent feasible. The Company requests that herbicides not be restricted by
distance from wetlands or streams as proposed in the DEQ report.

Finding
| find that the Company’s request is reasonable and follows current practice. Therefore, the

Company should be allowed to follow federal EPA guidelines in its application of herbicides for
right-of-way maintenance.
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Route Selection Process

The Commission follows the guidelines set forth by the Federal Energy Regulatory
Commission (“FERC")% in evaluating the routing for transmission line projects. These guidelines,
as applicable to the present case are as follows:

Existing rights-of-way should be given priority;

Where practical, rights-of-way should avoid sites listed on the National
Register of Historic Places;

When government land is involved, the applicant should contact the
agencies early in the planning process; and

Secondary uses of right-of-way that are consistent with the safe
maintenance and operation of facilities are permitted.

Following the FERC Guidelines, the Company began its route selection process by
reviewing its existing rights-of-way. As previously noted, the Company has existing right-of-way
along the W& OD Trail which could completely accommodate the proposed transmission line and
thus eliminate acquisition costs for the project. This right-of-way was purchased with the intent to
install transmission lines, distribution lines, and substations on the property. The Company has
previoudly installed overhead electric facilities on the W& OD Trail in the Counties of Arlington,
Fairfax, and Loudoun up to the Pleasant View Substation near Leesburg. Much of the remaining
fifteen miles of the W& OD Trail in Loudoun County has distribution facilities either on or adjacent
to the Trail.

The Company’sinitial focus for siting this transmission line was on the W& OD Trail and
the Route 7 Bypass around L eesburg.*

In April of 2004, the Company invited officias from the localities within the study areato
participate in aworking group to discuss placing new transmission facilities on the W& OD Trail.
The Company’s intent was to inform the localities of the need for the proposed facility and the use
of the Trail for its construction. Further, if sections of the Trail were to be avoided, then the
officials could provide insight into alternate corridors. Local representatives pressed the Company
to change the project from overhead to underground and to follow the Route 7 corridor. Based on
this input, the Company began consideration of the Route 7 corridor as an alternative route.

Organizations involved with and localities along the W& OD Trail expressed unified
opposition to the project along the W& OD Trail. The towns/cities of Leesburg, Purcedllville,
Hamilton, Hillsboro, Vienna, Falls Church, and Arlington; the Counties of Loudoun and Fairfax;
the Park Authority; and the Northern Virginia Regional Commission all formally opposed placing
the project on the W& OD Trail corridor.

®8Guidelines for the protection of Natural, Historic, Scenic, and Recreational Valuesin the Design and Location of
Rights-of-Way and Transmission Facilities adopted by FERC in Order No. 414 issued November 27, 1970.
%Tr. 2312, 2313.
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As aresult of this opposition, the Company expanded its study area south and west of the
Leesburg Airport and retained the services of Burns & McDonnell to develop alternatives to the
south, prepare impact analyses, and develop arecommended route for the proposed project. Inthe
far northern part of the study area, Burns & McDonnell found obstacles such as a regional park and
residential developments that would preclude locating the line in that area. Further, the Potomac
River and Maryland were also limiting factors in expanding the study area to the north.*®

Burns & McDonnell initially identified 47 alternatives that were grouped into five families
of routes designated “A” through “E.” The A, B and D routes impacted the Route 7 corridor, so the
Company initiated a series of meetings with VDOT. VDOT expressed its concern with the use of
the Route 7 corridor between the Route 9 and Route 7 interchange and Leesburg due to plans for
future highway expansion. Based on this information in addition to high residential impact and
open space easements, the Company eliminated the A and B routes from consideration.

The Company explained in its application that overall, the D routes showed higher
residential impact than the C and E routes, but the D routes were the best remaining alternatives that
paralleled portions of Route 7, which was supported by the localities. In addition, the D routes were
attractive to the Company because the Company believed it could acquire right-of-way in atimely
manner for construction of theline. The “C” routes had low residential impact but were
problematic because of open space easements.®* The open space easements were of concern
because of the time needed to obtain right-of-way through these easements.*®

The Company states that alengthy court process may be necessary to obtain right-of-way
through open space easements even with Commission approval. Therefore, the uncertainties
regarding open space easements on the C and E routes were a negative factor in choosing a
preferred corridor. In particular, the Company points out that open space easements on the E routes
are located in two new residential subdivisions, Rokeby Hamlet and Red Cedar West. The C routes
are surrounded by open space easements in the Woodburn area. Avoiding these easements to the
west was not possible because they adjoin the Goose Creek Historical District; therefore, the
Company determined there were no reasonable alternative routings around the easements and
Historic District in the vicinity of the C routes.’®®

Burns & McDonnell next investigated alternatives around Rokeby Hamlet and Red Cedar
West. Alternatives to the west were developed and designated as routes E7 and E8. Routes E7 and
E8 are rural in nature with aresulting low residential impact compared to other routes. A
comparison of the D routes and E routes showed that the D routes parallel significant portions of
existing right-of-way and do not cross any open space easements; however, the D routes have
higher residential impact and most of thisimpact occurs along the existing right-of-way. In
comparison, the E routes have no homes within 100 feet of the corridor. The D routes are generally
shorter; 12 and 13 miles for D2 and D3 respectively versus 15.7 and 15.3 miles for E7 and D8
respectively.

1007y, 2313.

1017y, 2337-2338.

1027y, 2330.

193The Company did however include routes C5 and C6 as alternative routesin its application.
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The Company settled on route E7 as its proposed route because of the low residential impact
and avoidance of the W& OD Trail, open space easements, and historical districts.’** Further, the
Company determined there was minimal impact on Virginia Scenic Byways and VDOT highways.
Route E7 does utilize some existing right-of-way. Routes E8, C5, C6, D2, and D3 are retained in
the application as alternate routes.

Company Proposed E7 Route'®

The Company’ s proposed E7 route would move the proposed transmission line south of
Leesburg and away from the W& OD Trail. The major impact of the E7 route is on historic areas
and scenic roads. Whileit is correct that the E7 route has low housing impacts, many of the
homeowners impacted by the E7 route are residents who have opposed the prolific growth in
L oudoun County and have attempted to preserve some of the county’s original beauty by means of
open space easements. The many twists and turns of the E7 route are aresult of the efforts of
Burns & McDonnell and the Company to avoid these open space easements, which the Company
describes as “problematic.” The following is a description of some of the impacts of the E7 route.

(1) CreeksideLLC

Hobie Mitchell, president of Lansdowne Community Development and its subsidiary,
Creekside LLC (“Creekside’), appeared as a public witness and filed comments in opposition to
segment 37 of the Company’ s proposed E7 route because it cuts through the proposed Creekside
development.® Mr. Mitchell explained that Creekside was formed in February of 2004 for the
purpose of acquiring, developing, and managing a planned community just south of Leesburg. The
Creekside development will include over 2,100 homes; 150,000 feet of retail development; 240,000
feet of office development; several community parks; two community centers; and an elementary
school site. Mr. Mitchell stated that the Creekside development is currently in the process of being
rezoned by Loudoun County. Mr. Mitchell testified that segment 37 of the Company’s proposed E7
route cuts through the planned residential, commercial, and elementary school site.*%’

1%*The Goose Creek Historic District has subsequently been enlarged to envelop Segment 23 of the Company’s
preferred E7 route.

195 sing Exhibit 28 as areference, the Company’s proposed E7 route proceeds south along existing right-of-way from
the Pleasant View Substation (segment 38), then turns west crossing the Dulles Greenway and Hogeland Mill Road
(segments 37 and 344). Following the Sycolin Creek floodplain, the E7 route turns east along Evergreen Mills Road to
avoid an open space easement and then turns west again across Gleedsville Road and Route 15 (segment 54). The
proposed E7 route turns north west of Route 15 and crosses the Mount Gilead Road and then turns northeast crossing
Route 704 and Foxfield Lane (segments 52 and 51). The Company’s adjustment to avoid the Perry open space
easement would straighten the corner between segments 51 and 10c. (Ex. No. 161, Attachment CJW 4). The proposed
E7 route would again turn north and west crossing Woodburn Road (segments 10c and 50). From the point the
proposed E7 route intersects with segment 49a of the D routes, the proposed E7 route turns west crossing Canby Road
(segments 49 and 250). From its intersection with segment 24 of the C routes, the proposed E7 route turns north,
crossing Digges Valley Road, Gable Farm Lane and Colonial Highway until its intersection with Route 7 (segments 23,
22). Atitsintersection with Route 7, the proposed E7 route turns west paralleling Route 7 and the W& OD Trail
(segments 6, 4 and 1; Trail A) into the proposed Hamilton Substation site adjacent to the W& OD Trail.

19Ty, 560.

97Ty, 571, 572.



Mr. Mitchell contended that the Company has continued to claim incorrectly that its
preferred E7 route would impact only 38 homes. Mr. Mitchell stated that, while it is true that
Creekside is not in the final stages of rezoning approval, it is misleading for DV P to fail to mention
the impact of its proposed route on the planned community of Creekside. Mr. Mitchell maintained
that he has met with DV P representatives twice, once in Richmond and once in Northern Virginia,
to explain the impact on the proposed Creekside development, all to no avail. Mr. Mitchell claimed
that the Company’ s proposed route would impact hundreds of planned homes with a price range
from the mid-$400,000 to homes starting at $700,000.2% Mr. Mitchell stated that he has tried to
work with DVP and has offered alternatives, but the Company has been unreceptive.'®®

(2) Dunlyn,LLC

Bryan Brooks, representing Dunlyn, LLC (*Dunlyn”) of which heis a partner, testified that
Dunlyn owns 340 acres located at 20381 Evergreen Mill Road in Leesburg. The Dunlyn property is
bounded by Evergreen Mill Road on the north and Gleedsville Road on the south. Mr. Brooks
stated that the Company’s proposed E7 route runs 1.15 miles through Dunlyn’s property. Mr.
Brooks testified that the Dunlyn property has been approved as a subdivision by Loudoun County
and will contain estate homes located on six-acre (average) lots with an average price of $1.5
million.**® Mr. Brooks further explained that half of the planned 688 homes in the Dunlyn
subdivision would be located within 500 feet of the Company’ s proposed E7 route.™**

Mr. Brooks supports placing the proposed transmission line underground and he strenuously
opposes the Company’ s proposed overhead route. Mr. Brooks claims that Dunlyn’s market analysis
showed that the Company’s proposed E7 route would devalue its property by 60 percent, or $15
million. Mr. Brooks stated that, while he would donate his land for an underground easement, he
will fight the Company with all of his ability if it tries to impose its overhead preferred route.2

(3) Oatlands Plantation and National Trust for Historic Preservation

Oatlands Plantation (“ Oatlands’) is a 200-year old National Historic Landmark located five
miles south of Leesburg and owned by The National Trust for Historic Preservation (*National
Trust”). The centerpiece of the property is afederalist-style mansion that was built in 1804, but
Oatlands is also a designated National Historic Landmark for its historic, architectural, and
archaeological importance. Oatlands was awarded a Commonwealth of Virginia designation as the
“Qatlands Historic District” and contains approximately 1,015 acres which extend north of the
intersection of Routes 15 and 651. The Oatlands Historic District, which was listed on the National
Register of Historic Places, includes Oatlands Plantation, Little Oatlands, Oatlands Mill site,
Church of Our Savior, and Mountain Gap School, al of which have historic significance.*®
Oatlands was also awarded a Loudoun County designation as the “Oatlands Agricultural District”
which encompasses Oatlands along with ten private landowners whose properties adjoin Oatlands

18T, 577.

109Tr, 573, 579.
10T, 665.

MTr. 667.

1271, 669, 670.
13Ex. No. 97, at 3.
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northern boundaries. Oatlands is Loudoun County’s most heavily visited historic site, with 40,000
to 65,000 visitors annually.*** Although the Company’s proposed E7 route does not touch the
Oatlands properties, segments 54 and 52 impact the viewshed from Oatlands.

Oatlands is located on Route 15, a Scenic Byway, which is part of a 175-mile corridor from
Monticello, Virginia, to Gettysburg, Pennsylvania, designated as the “ Journey Through Hallowed
Ground Corridor.” The Journey Through Hallowed Ground Corridor is one of the most significant
and endangered historic regions in the United States. The 175-mile corridor, which runs east of the
Shenandoah Valley from Monticello along the Route 15 Scenic Byway in Loudoun County and on
to Harper’s Ferry and Gettysburg, features an unmatched continuum of significant historic sitesin a
rural setting dating from the Colonia period through the Civil War. Specifically, the Journey
Through Hallowed Ground Corridor includes the largest concentration of Civil War battlefields in
the country, as well as the homes of eight U.S. Presidents, two World Heritage Sites, forty-seven
Historic Districts, thirteen National Historic Landmarks, and thirteen national parks. The Journey
Through Hallowed Ground Corridor includes the greatest concentration of rural historic districtsin
the nation, and more than 7,000 buildings listed on the National Register of Historic Places.

Abigail Del.ashmutt, a representative of the Journey Through Hallowed Ground Partnership
(“Partnership”) explained that the Partnership is a non-profit organization dedicated to raising
national and local awareness of the unparalleled history that occurred along Route 15 between
Monticello and Gettysburg. Ms. Delashmuitt stated that heritage and agricultural tourism are the
fastest growing segments of the tourism industry in the United States today. Moreover, Ms.

Del ashmutt maintained that the landscape surrounding historic landmarks is as important as the
historic buildings themselves.*®

Oatlands engaged the services of Jack Rinker, a civil engineer, who performed a balloon
simulation on December 14, 2005, by locating a series of eight balloons at the same height as the
transmission line towers (120 feet) aong two segments of the Company’ s proposed E7 route. Mr.
Rinker positioned the tower locations using a map of the proposed route found on the Company’s
website. Once on the ground, he used a hand-held GPS instrument to determine the locations.
Once assembled, the balloons were photographed and a scaled model of the transmission line was
integrated into the photographs using the balloons shown in the picture to control the height and
location of the simulated structures. The photographs were then altered to show a 100-foot wide
clearing of trees along the easement.**® These photographs are attached to Mr. Rinker’s prefiled
testimony, Exhibit Number 85. Oatlands claims that visitors to the plantation would have a direct
and sustained view of the towers and transmission line, especialy from the main drive and the fields
on the north side of the main drive where many events are held.*"’

14 gt 2.
15T, 134-138.

18nless staggered arm towers are used to reduce the height of the poles (which would require a 100-foot easement),
the easement for 120-foot single-circuit structures would be 80 feet.

"Oatlands Brief at 19.
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Elizabeth Merritt, deputy general counsel for the National Trust testified that the Route 15
corridor represents the historic backbone of America and is threatened by encroaching suburban
sprawl. Asaresult of this encroachment, the National Trust has included the Journey Through
Hallowed Ground Corridor on the Trust’s 2005 List of America's Eleven Most Endangered Historic
Places.

Ms. Merritt explained that the Company’ s proposed E7 route would cut through the heart of
the Journey Through Hallowed Ground Corridor and would have an adverse impact on the historic
character of this corridor. Ms. Merritt explained that, under the National Historic Preservation Act,
an “adverse impact” occurs when a proposed project may alter, directly or indirectly, any of the
characteristics of a historic property that qualify the property for inclusion in the National
Register.'®

Ms. Merritt maintained that § 56-46.1 B of the Code of Virginia, which requires the
Commission to take into consideration the adverse impact of a transmission line route on scenic
assets, historic districts, and the environment of the area concerned, has the same intent as the
federal statute.

Ms. Merritt testified that the construction of an overhead powerline using a series of 120-
foot towers in such close proximity to Oatlands would be totally incompatible with what the
National Trust has accomplished over the years to preserve the historic and pristine character of the
areain and around Oatlands. Ms. Merritt maintained that preservation of the viewshed from
Oatlands and the Oatlands Historic District is of the highest concern for the National Trust.

In addition to Oatlands, Ms. Merritt expressed concern for the impact of the Company’s
proposed E7 route on Rokeby, which Ms. Merritt describes as an extremely significant historic
property. Ms. Merritt noted that Rokeby dates back to 1757 and is also listed in the National
Register of Historic Places. Ms. Merritt stated that the powerline would be highly visible from
Rokeby, which is located even closer to the proposed route than Oatlands.™®

(4) Rokeby and Rokeby Hamlet Subdivision

Centex Homes sponsored the testimony of Dave Rettew, director of community
development for Centex Homes. Mr. Rettew testified that Rokeby Hamlet was developed as arural
hamlet, atype of clustered rural residential development designated by the Loudoun County Zoning
Ordinances. Mr. Rettew explained that clustering the residences preserves greater amounts of
contiguous open space. Centex Homes owns 51 of the 86 residential lots and two of the four
conservancy lots located within the Rokeby Hamlet subdivision. Mr. Rettew stated that the lots are
fully developed and the roads are paved. Home construction is underway on many of the lots.

Mr. Rettew explained that, when the property was subdivided, Centex Homes owned the
four parent parcels from which the residential hamlet lots, conservancy lots, and open space areas
were created. Once the residential hamlet lots were created, the remaining conservancy lots and
open space parcels were placed into a permanent open space easement. This open space easement

1814, at 4, 5; 36 C.F.R. § 800.5 (a) (1).
M9Ex . No. 97, at 7, 8.
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restricts the removal of trees, shrubs, or other vegetation, and prohibits use of the property that is
detrimental or adverse to water conservation, erosion control, soil conservation, or wildlife habitat
(subject to the primary uses of farming and forestry). Moreover, Mr. Rettew stated that the open
space easement prohibits any building, facility, or other structure that is not used or designed in
connection with farming or residential use purposes.

Segments 31, 32a, 34, and 44 (C routes) cross the open space easements of the Rokeby
Hamlet subdivision.

Mr. Rettew further testified that Rokeby house, which dates back to 1757 and islisted on
both the Nationa and Virginia Register of Historic Places, lies approximately 3,500 feet from the
Company’ s proposed E7 route. Rokeby house, according to Mr. Rettew, is known to have housed
the original Declaration of Independence, the American Constitution, and other valuable American
documents during the War of 1812. Mr. Rettew also noted that Routes 15 and 704 are designated
Virginia Byways and are adjacent to the Rokeby property.*®

The E and C routes cross Route 15 where it has been designated a scenic byway and where
the rural topography would make the lines especially prominent and difficult to mitigate. For
instance, the proposed E7 route approaches Route 15 across a pasture on the east side. The west
side of Route 15 at thisjuncture is a steep ridge that is part of Hogback Mountain. The line would
be prominently visible as it ascends this steep slope, not only from Route 15, but also from
Oatlands. The C5 route would run immediately adjacent to the southern border of Rokeby Manor,
while the C6 route would provide a buffer of only about 1,000 feet. The E7 and E8 routes would
provide only about 2,000 feet between the transmission line and Rokeby Manor.**

Company witness John Bailey testified that the Company’ s proposed E7 route would be
almost two miles from Oatlands and that, at that distance, the visual effects would be minimal. Mr.
Bailey also tetified that it would be possible to mitigate the view of the line by using staggered arm
tower configurations to reduce the height from 120 to 100 feet as the transmission line runs from
east to west across Route 15, before crossing the ridge at Route 15 and turning north toward the
Goose Creek Historic District and the proposed Hamilton Substation.*** The staggered arm
configuration, however, would not reduce the visibility of the line as it crosses the ridge along
Route 15, and this configuration would require an additional 20 feet of easement (100 feet total) that
would have to be condemned.

Advocates of the Company’ s southern routes point out that the viewshed from Oatlands and
Rokeby is already impacted by two communications towers located approximately 3,000 feet east
of the Oatlands property line. The Nationa Trust vigorously opposed the construction of the two
towers and points out that their existence is no excuse to further denigrate the viewshed with the
proposed transmission line.'?®

120Ex. No. 105, at 1, 3, 4, 5, 9, and 10.

2!Application, volume 1 at 56, 112; Ex. 28; Ex. 159, at 30; Tr. 2522-23, 2631, 2635-36.
122Ey No. 159, at 34; Tr. 5673.

1237y, 4113, 4133.
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While Oatlands and the National Trust support an underground solution to the case, they
maintain that the modified D route would reasonably minimize the adverse impacts on historic
resources as well as satisfy other statutory criteria. Oatlands and the National Trust assert that the
modified D route satisfies legal requirements and public policy priorities by concentrating the
effects of the transmission line in areas of Loudoun County that have already been subject to
significant modern development. Oatlands and the National Trust state that the modified D route
would avoid irreparable injury to the unigque scenic and historic resources that make the Journey
Through Hallowed Ground Corridor so significant to the Commonwealth and to the nation as a
whole.

(5) Fairfarm

Mark Dunn, counsel for Fairfarm, Incorporated™* (“Fairfarm”) spoke as a public witness
and filed comments in this proceeding. | viewed Fairfarm and the other sites discussed herein on a
site visit in March of 2006.'® Fairfarm is located four miles south of Leesburg on Route 15. The
original farmhouse, known as the Peter Carr House (and also known as Shadow Mountain Farm),
dates to the 1780’ s and has been submitted for placement on the State Historic Register and the
National Historic Register as an example of colonial revival architecture.*® The farmhouse is
currently assessed at afair market value of $1,422,000. The remainder of the farm is subdivided
into fifty-three lots, each consisting of approximately ten acres. The total fair market value of these
lots is $10,216,100 according to the 2005 Loudoun County tax assessments.*%’

Mr. Dunn explained that segment 52 of the Company’s proposed E7 route traverses this
property twice, once in an east-west direction and again in a north-south direction. Segment 53 of
alternate route E8 traverses this property in a northerly direction beginning at the intersection of
segments 53 and 31. Segment 31 of alternate routes C5 and C6 traverses the property in an east-
west direction.”?® Mr. Dunn testified that routes E8, C5, and C6 would come extremely close to the
historic farmhouse.*® Mr. Dunn asserts that it would be an irremediable error to mar the setting of
one of the county’s architectural landmarks.**

Mr. Dunn maintained that alternate routes D2 or D3 are the best options among the routes
proposed by the Company for several reasons. Routes D2 and D3 are the shortest in distance of all
the proposed options. Routes D2 and D3 follow Route 7 for a significant distance, thereby reducing
any additional environmental disruption in this already heavily impacted area. Further, routes D2
and D3 would utilize existing right-of-way along the W& OD Trail, thereby reducing condemnation
costs. Simply stated, Mr. Dunn concluded that the D2 and D3 alternatives are the shortest and most
economical choicesfor the proposed transmission line.

122Mr. Dunn testified that the corporation is a closely-held family corporation and that members of the family still live
in the farmhouse. Tr. 561.

1251 gl | made four trips to view the different options discussed in this Report.
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If, however, the Company’s proposed route E7 is adopted, Mr. Dunn requests that the route
be shifted to follow the perimeter of the Fairfarm property.*** Mr. Dunn stated that the Fairfarm
development has been subdivided with the intent of creating an integrated community focused on a
natural watercourse running through the property. The wholeness of the planned community would
be destroyed, according to Mr. Dunn, if the Company’s proposed E7 route is approved, because it
cuts through the middle of the property.*** Mr. Dunn stated that if the proposed E7 route, which
traverses the Fairfarm property is approved, the cost to the Company would be substantial.**?

(6) Foxfield

Foxfield is impacted by segments 51 and 10C of the Company’s proposed E7 route. On
July 12, 2006, the Company proffered a realignment of its proposed E7 route at Foxfield. The
realignment was designed by the Company when it realized that Mr. Perry had an open space
easement on his property.***

Hugh Perry,**aresident of Foxfield, testified that the Company’ s proposed route would
cross his property and an old growth forest behind his house. Mr. Perry stated that his twenty-acre
property contains a pond, a stream and wetlands, in addition to an Indian burial mound. Mr. Perry
placed an open space easement on his property over ten years ago.™*

John Rocca, a Tuscaroran Indian, born and raised in Loudoun County as his ancestors before
him, testified about the importance of the land along Route 15 and its history with his people. Mr.
Rocca explained that the current Route 15 was a very sacred road that was traveled by Indians for
many thousands of years. Mr. Rocca stated that one of three very sacred burial mounds is located
on Mr. Perry’ s property in Foxfield, beside Route 15. Mr. Rocca recounted that his grandfather
would take him to this and other sacred sites to pay respect to the spirits of their people. Mr. Rocca
stated that the sacred burial mound located in Foxfield isin the path of the Company’ s proposed
route. Mr. Rocca very strongly urged that another route be chosen so that this sacred burial mound
is not desecrated.**’

Alex Green, aresident of Foxfield, explained that Foxfield is a subdivision of amost a
dozen ten- to fifteen-acre lots with a combination of open fields and old growth forest. Mr. Green
stated that Foxfield islocated on rolling terrain that includes a heavily wooded ridge on which his
lot islocated. The Company’s proposed E7 route would cross the open fields between Mr. Perry’s
home and the adjoining home, go through the forest between Foxfield and Mr. Davenport’s
property and cross over a heavily wooded ridge.**® Mr. Green stated that when Foxfield was
formed over thirty years ago, all utilities were placed underground. Mr. Green maintained there
will be significant environmental damage to Foxfield if the Company’s proposed E7 routeis

Bl Comments at 5.
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3\ r. Perry is ahorticulturist, and environmentalist and awildlife habitat designer. Tr. 172.
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approved. In particular, the E7 route would require clear cutting over amile of old hardwood
growth forest that is such a scenic asset to Foxfield residents.**

Mr. Green expressed concern over the severe economic impact that will be caused by
depreciation to homes in Foxfield. Mr. Green estimates the depreciation at $100,000 for each
Foxfield resident if the Company’s proposed E7 route is approved. Mr. Green asserted that the
financial impact of the E7 route is much greater than admitted by DVP. Mr. Green claimed that
fina right-of-way costs for the E7 route will be more nearly in line with Mr. Ruffner’ s estimate of
$23 million plus $6 million in other costs for those properties directly crossed by the power line.
Mr. Green argues that the Company has underestimated the cost of its proposed E7 route and
overestimated the cost of placing its proposed transmission line underground. Mr. Green strongly
advocates an underground placement of the proposed transmission line.**

Mr. Green expressed concern that the Company had eliminated the most cost-effective
route, the W& OD Trail, from consideration. Mr. Green stated that it is disheartening and
outrageous that DV P would seize and condemn property when it already owns a shorter and
perfectly usable right-of-way for its proposed transmission line.***

Bob Krivanek, who lives at 40371 Foxfield Lane began by explaining that Foxfield isa
thirty-year old subdivision consisting of eleven ten- to fifteen-acre lots. Mr. Krivanek stated that
the residents of Foxfield are adamantly opposed to the Company’ s proposed E7 route because of the
devastating impact it will have on their community and because other less expensive, less intrusive
alternatives exist. Mr. Krivanek explained that the E7 route directly intersects two of the eleven lots
and passes with a few feet of four other lots.**?

Mr. Krivanek argued that DV P favored one set of interests over others when it eliminated
the W& OD Trail from consideration as a potentia route. Mr. Krivanek maintained that DV P has
failed to act in the public interest because it is advocating the confiscation of private property when
it has failed to show that existing rights-of-way cannot accommodate the proposed transmission
line**® Mr. Krivanek advocates placing the proposed transmission line underground using the
shortest route available.***

(7) Goose Creek Historic District and Diggs Valley

The 10,000-acre Goose Creek Historic District preserves the remnants of the largest Quaker
settlement in Virginia, and contains some of the most unspoiled pastoral beauty of any rural areain
Virginia. The largest and oldest of Loudoun County’s historic districts, it is characterized by
simple, elegant architecture incorporating local fieldstone and brick, as well as substantial open
agricultural lands and historic roadways. The original district was placed on the National Register
of Historic Placesin 1982. Loudoun County and the Virginia Department of Historic Resources

13977, 787, 788.
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recently approved a 571-acre eastward expansion of the district, which encompasses structures from
the earliest historic settlement of the Goose Creek area and lands that were included in the initia
land grant from Lord Fairfax to the most prominent Quaker family involved in the settlement of
Loudoun County. The Virginia Department of Historic Resources and the State Review Board have
issued a preliminary recommendation deeming the recent expansion eligible for nomination to the
Virginia Landmarks Register and the National Register of Historic Places.**

The recent 571-acre expansion of the Goose Creek Historic District encompasses segment
23 that is common to all of the Company’ s southern routes, including the Company’ s proposed E7
route.**® Segment 23 crosses approximately one-half mile of the expanded Goose Creek Historic
District, including family farms that have been in operation for more than 200 years.**’ The Harris
family farm in Digges Valley'*® is a good example. Thisfarm is adjacent to the Goose Creek
Historic District and offers sweeping vistas that contain structures more than 100 years old and in
some instances more than 200 hundred years old. The transmission line would be highly visible as
it crosses Digges Valley and there are no means of mitigating this view of the line.

Modified D Route'*®

The modified D route represents an early attempt of the Company to use its existing right-
of-way and co-locate with VDOT right-of-way around Leesburg. The modified D route attempts to
mitigate the impact to the W& OD Trail by moving the line off the trail property where possible and
preserving the tree canopy enjoyed by park users. Of the eleven miles of right-of-way owned by the
Company along the Trail, the modified D route would utilize less than two miles along the Trail B
section.™™® This could be accomplished by paralleling the north side of the Trail and co-locating
with an existing distribution line that affords an additional thirty feet of existing right-of-way
separate from the 100-foot Trail right-of-way.

The Park Authority and Save the Trall paint a picture of devastation to the Trail if the
modified D route is approved.™ Thisissimply not the case. If the modified D route is approved
with alternatives B.1 and B.5 incorporated, very few poles actually would be located on Park
Authority property. Segment B.1 begins immediately where segment 46 prime intersects with the
Trail. It proceeds south for approximately 1,103 feet and is located on the Trail property. The

“SEx. Nos. 163, 164.

10Ty, 2431

YTy, 5739-40.

1485egments 49, 25, 23 and 22 of the E7 route traverse Digges Valley. Digges Valley consists of rural, undeveloped
farmland either bordering on or included within the Goose Creek Historic District.

1*The modified D route is based on the Company’s D3 route except the modified D route would use Trail B instead of
crossing Digges Valley and the Goose Creek Historic District. Using Exhibit 28 as areference, the modified D route
proceeds northeast along existing right-of-way (segment 20), then turns northwest on Market Street (segment 19), then
south and west along the Route 7 Bypass (segments 16, 14, 12a, 48, 13, and 11 prime). It then proceeds northwest
parallel to the W& OD Trail (Trail B) through Shenstone. Just south of the Route 7 and Route 9 interchange, the
modified D route turns northwest from the W& OD Trail until it intersects with Route 7 (segment 46 prime). It then
parallels Route 7 westward (segments 7 or 8) and proceeds to the proposed Hamilton Substation utilizing the same route
segments common to the E7 route and all other proposed aternative routes.

13The Park Authority does not object to the Company’s segment 1, common to all routes, which parallels and crosses
the Trail to enter the proposed Hamilton Substation site.
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existing canopy on the Trail at this point is sparse and open, and with the use of 145-foot poles,
many of the existing trees could be saved. During the July 21 site visit, Mr. Hoover, the Company’s
forester, pointed out that most of the trees at this point were Ailanthus, an undesirable invasive
species which the Park Authority would want taken out.*** Segment B.1 would require the
placement of three or four poles on Park Authority property, but with the further use of Trail B
prime, no additional poles would be placed on Park Authority property.'>®

Option B.1 would come within 100 feet of arental house owned by Stephen Hertz.*>* Mr.
Hertz was aware of the DV P right-of-way on the Trail and made improvements to the rental
property with the expectation that a transmission line would some day be located on the Trail. Mr.
Hertz' s residence is located behind the rental house, farther from the Trail, and has an excellent tree
buffer. Mr. Hertz was very much opposed to B.2 as the worst of all the options pertaining to his
property. Mr. Hertz stated that he would rather have the rental house taken (condemned) than have
the B.2 option adopted.™

From the end of option B.1, the modified D route would follow an existing distribution line
with thirty feet of existing right-of-way on the northeast side of the Trail, but approximately 20 to
30 feet off the Trail property.*®® This distribution line and its existing right-of-way could be
incorporated into the modified D route and the distribution line placed on the 230 kV poles. This
would take the proposed line off the Trail and still utilize existing right-of-way.

Moving south, the modified D route would encounter the Shenstone subdivision. Shenstone
isavery new subdivision consisting of homes with an average price of $1.5 million located on
three-acre lots. The homes nearest the Trail are very new and in many instances have just been
completed. The best option here isto move the line closer to the Trail. While counsel for the Park
Authority and Save the Trail focused on Segment B.3, which is a much less desirable option, fewer
guestions were asked about the alternative which would move the line closer to the Trail, but not on
the center of the Trail, asit passes through Shenstone.™’

Company witness Bailey testified that placing the line five to ten feet off the Trail property
would significantly reduce the amount of tree clearing required and would eliminate condemnation
of any homes.**® Company witness Hoover added that by using 145-foot poles at the edge of the
Trail property, tree trimming would be minimal.*™ Exhibit No. 70 provides a good depiction of
what the proposed transmission line would look like if it were located just off the Trail boundary.
As described by Mr. Bailey, the line would be located at the back of the Shenstone lots.*®® It should
be remembered also that the modified D route still follows and utilizes the distribution line and its
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separate right-of-way as it enters Shenstone. The distribution line leaves the modified D route and
crosses to the south of the Trail at lots 109 and 110 of Shenstone.™®*

The topography along the edge of the Shenstone lots bordering the Trail is level and some
trees would have to be cut along the edge of the Trail property, but in most instances this would
have little impact on the Trail canopy because the Trail has deep cuts at this location with most of
the canopy growing out of the sides of these cuts. Mr. Hoover testified that most of the trees
providing the canopy would be saved. Mr. Hoover stated that the trees that would be taken out are
tall straight growing trees that would have little effect on the canopy.'®?

Option B.5 would have the line leave Shenstone at Eaglesham Court, cross the Trail and
connect with segment 49a at its angle and proceed east connecting with segments 10aand 11.
Option B.5 would avoid impact on lots 18, 19, and 24 of Shenstone and no pole structures would be
placed on Trail property.’®® Dry Mill Road, a Scenic Byway, would be crossed at this point and the
modified D route would connect with segment 49a of the D2 and D3 routes. Mr. Bailey testified
that, in his discussions with Mr. Heltzel of VDOT, Mr. Heltzel was of the opinion that the D routes
crossed Dry Mill Road in areasonable fashion and that the line would have only a minimal
intrusion on the Scenic Byway.**

The other challenging areainvolved with the modified D route would be in the area of Wage
Drive and the Route 7 Bypass designated at segment 11 prime. The Company has met with VDOT
engineers and is confident that VDOT approval can be obtained for this portion of the proposed
line.X® The Company has been able to reduce its pole requirements for crossing the Route 7 Bypass
at thislocation from two polesto one pole. Mr. Bailey testified that DV P has worked with VDOT
on that pole placement and that VDOT gave “every indication we can place that pole in this general
location.”*®® Mr. Bailey also testified that the Company’ s preliminary engineering plans could
accommodate VDOT’ s concerns regarding future improvements to the Sycolin Road intersection
with the Route 7 Bypass.'®” As explained by Mr. Bailey, the Company would request from the
chief VDOT engineer an exception to VDOT's guidelines regarding limited access highways. This
is standard practice according to Mr. Bailey and he foresees no problems.*®® On redirect, Mr.
Bailey explained that it is standard practice to obtain permits from VDOT after the route has been
approved.™®® Mr. Bailey further testified that DV P was working with VDOT to minimize impact on
VDOT right-of-way and that VDOT recognizes the importance of this project and would work with
DVP to develop the D routes.*”

161Ex . No. 54 is adiagram of the Shenstone lots.
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Segment 11 prime is the primary segment which involves VDOT right-of-way issues. Mr.
Hoover noted, in response to counsel for Leesburg’s questions about tree clearing on the VDOT
right-of-way, that recent clearing already had been performed on the right-of-way.*"* Company
witness Cox explained that the line would be a single-circuit line at this point which would require
80 feet of right-of-way. As depicted by Exhibit No. 39, due to the use of some VDOT right-of-way,
only 60 feet of new right-of-way would be required.*’? Segment 11 prime also accounts for much
of the high residential impact attributed to the modified D route. There are several apartment
buildings within 500 feet of the route and one within 100 feet. Mr. Welter counted each building as
Six residences although he admitted that he did not know whether all of the apartments were
occupied.*”

(1) Shenstone/Dry Mill

The Shenstone/Dry Mill respondents filed a notice of participation on May 23, 2006, and are
impacted by the modified D route. The Shenstone/Dry Mill respondents view the modified D route
and the Company’ s proposed E7 route as a choice between Dry Mill Valley (modified D route) and
Digges Valley (E7 route) because all of the Company’ s southern routes would traverse Digges
Valley and only the modified D route would impact Dry Mill Valley. In particular, the
Shenstone/Dry Mill respondents are impacted by Trail B prime and segment 46 prime of the
modified D route.

Jatinder Khokhar and his family live on lot 109 (see Ex. No. 54) in Shenstone, and Mr.
Khokhar’ s testimony is representative of the testimony given by the other Shenstone residents.
Mr. Khokhar and his family moved into their new home in January of 2006. Mr. Khokhar is very
activein his Skh Temple and his home is a gathering place for social and religious activities. Mr.
Khokhar stated that his children bike along the W& OD Trail and that he and his wife go for long
walks along the Trail. Mr. Khokhar explained that the feeling of closeness to nature provided by
the Trail attracted them to thislocation. Mr. Khokhar emphasized that he and his family would be
devastated if the transmission line is located along the Trail. Mr. Khokhar believes that all utility
facilities should be placed underground so they do not impact nature.*®

174

Jonathan Miller and his wife own thirty acres along Dry Mill Road that would be crossed by
segment 46 prime of the modified D route. Mr. Miller is adamantly opposed to the modified D
route as an overhead line, but stated that he would donate his land for an underground right-of-way.
Mr. Miller explained that he is president of the largest equine horse rescue organization in America;
he and his wife have a number of retired thoroughbreds on their farm. Mr. Miller explained that, if
the line were placed on their property as proposed, a number of pine trees that provide a windbreak
for the horses would be removed.'"
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(2) Virginia Department of Transportation (“VDOT”)

All routes under consideration in this proceeding paralel Route 7 west of Leesburg for
approximately two miles before terminating at the proposed Hamilton Substation'”” (segments 1
and 4). The D routes, including the modified D route, also impact the Route 7 Bypass south of
Leesburg. Emmett Heltzel, an engineer for VDOT, worked with John Bailey of DVP to analyze
these impacts and provide information and perspective regarding the impacts of the various routes
on VDOT property.'™

Aswith any property owner, VDOT would prefer the transmission line be located
somewhere other than on its property. In that regard, Mr. Heltzel stated that VDOT preferred the
southern C and E routes because they had the least impact on VDOT property.”® Mr. Heltzel
described the next preferred alternative as the “ combination aternative” which would incorporate
the Route 7 Bypass corridor'®° as utilized by the D routes, including the modified D route between
the Route 7 intersection with Market Street on the southeast side of Leesburg to the intersection of
Route 7 and Route 9 on the southwest side of Leesburg.

Mr. Heltzel testified on two occasions, in March and in July of 2006. Between his first and
second testimony, John Bailey updated Mr. Heltzel regarding the modified D route and
corresponding pole placements on the Route 7 Bypass if the modified D route were to be
approved.®® Mr. Heltzel testified that the impacts of the modified D route were similar to the
impacts of the D routes in general .*#

For VDOT, the most sensitive section of Route 7 is between its intersection with Route 9
and its intersection with Dry Mill Road on the west side of Leesburg. The modified D route avoids
the sensitive section of Route 7 by utilizing Trail segment B. Mr. Heltzel stated that VDOT is
concerned primarily about impacts to existing infrastructure that would preclude or impede future
improvements and upgrades to Route 7 in the Leesburg vicinity. Mr. Heltzel stated that much of
this work involving future improvementsisin the early stages of conceptual planning and
development, or at best in the preliminary engineering design phase.'®®* Mr. Heltzel further advised
that none of the overhead alternatives (as opposed to underground) would conflict with the planned
Battlefield Parkway extension.'®*

Mr. Heltzel identified particular locations along the Route 7 Bypass designated for
improvement. Route 7 in the Leesburg areais currently afour-lane divided highway. The future
plans are to add an additional lane in each direction, but of particular importance is that these
additional lanes are planned for the median or inside of the highway and not the outside of the
existing lanes where the modified D route would be located. Mr. Heltzel explained that the wide,
bifurcated median of the Route 7 Bypass in this vicinity provides the maximum amount of
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flexibility for future roadway improvements. Therefore, the location of the transmission line
immediately adjacent to the limited access VDOT right-of-way, with overhang, might be
accommodated without the implication of future conflicts.'®®

Mr. Heltzel stated that Route 7 from the intersection of Market Street west is designated as a
limited access highway even though there are many at-grade intersections. Mr. Heltzel was not sure
if the limited access designation extends as far west as the intersection with Route 9. The Fort
Evans Road and Sycolin Road intersections with the Route 7 Bypass are controlled with stoplights
and are at-grade intersections. The intersections of the Dulles Greenway and Route 15 with the
Route 7 Bypass are limited access flyovers typical of alimited access highway.

Mr. Heltzel stated that the impacts to the existing Market Street interchange, other than the
clearing of trees and vegetation, appear to be minimal. Based on future plans, Mr. Heltzel
maintained that the configuration of thisinterchange will not change from its present layout.*®

Mr. Heltzel identified two issues pertaining to the section of the Route 7 Bypass from
Sycolin Road to the Dulles Greenway, a distance of approximately 3,500 feet. The first issue would
involve the clearing of vegetation within and adjacent to the limited access right-of-way. The
second issue would be the need for DV P to gain access to the future interchange infield areas to
maintain the transmission facility. Mr. Heltzel explained that these impacts would be mitigated by
DVP s agreement to provide restorative landscaping to prevent erosion and maintain aesthetics. All
costs to clear and remove debris and stumps would be borne by DVP.

Mr. Hoover, the DV P forester, testified that vegetation removal should not be a problem.
The crossing of the Route 7 Bypass at Wage Drive aready has been cleared and if further clearing
would be necessary, the Company would plant some desirable species acceptable to VDOT.**’
With regard to the issue of access, Mr. Bailey testified that access to the pole location near Wage
Drive could be accomplished from an adjacent church property.*®®

Mr. Heltzel advised that the Sycolin Road intersection with Route 7 is scheduled for an
upgrade that would include acceleration or deceleration lanes going to and from the exits.**® With
regard to future improvements to the Sycolin Road interchange, Mr. Heltzel stated that thereis
precedent for accommodating utility facilitiesin other locations within the Commonwealth.**® For
example, Mr. Heltzel stated that VDOT has permitted the location of cellular phone towers within
interchange areas. Access through a gated entrance, as is common practice, would need to be
provided off a connecting ramp road. DV P is also studying other means of access.’®* Mr. Heltzel
concluded that DV P s concept for this location does not appear to hamper existing infrastructure.
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Mr. Heltzel provided examples of locations where DV P transmission structures are currently
located within VDOT limited access interchanges.

1. 1-95 and Route 1 at the Woodrow Wilson Bridge (Alexandria) — two
double-circuit 230 kV lines;

2. 1-64 at Route 199 at Busch Gardens (near Williamsburg) — two double-
circuit 230 kV lines,

3. 1-95 and 1-895, Pocahontas Parkway (south of Richmond) — one double-
circuit 230 kV line;

4. 1-95 and Route 3000, Prince William Parkway (near Dale City) — one
single-circuit 500 kV line and one double-circuit 230 kV ling;

5. Route 288 and Route 1 (south of Richmond) - one double-circuit 230
kV line and one single-circuit 115 kV line; and

6. 1-64 and Laburnum Road (east of Richmond) — two double-circuit 230
KV lines.'*?

Section 24 VAC 30-150-1130 applies to new utility installations along controlled access
highways. Mr. Heltzel explained that if certain conditions are met, the VDOT chief engineer is
permitted under the Virginia Administrative Code to make exceptions to the provisions found in
Section 24 VAC 30-150-1130 for the location of utilities within the right-of-way of highways with
limited access designation, such as Route 7.2% The principle condition in this case is that “no other
viable route for the location of the transmission line exists that is also not in conflict with public
interest.”*** Mr. Heltzel stated that this determination is to be made by the State Corporation
Commission, and VDOT will move forward with what the Commission determinesisin the best
interest of the public at large.'*

Mr. Heltzel testified that he had studied the proposal to place the proposed transmission line
underground along Route 7 and had determined that it would “certainly be more difficult”** than
locating an overhead line along Route 7. Mr. Heltzel explained that constructing the line
underground in the median would interfere with future improvements designed to add lanes to the
inside or median of Route 7. Constructing the line underground along the shoulder of Route 7
would impact bridges that cross Route 7.*’

While acknowledging that VDOT prefers the southern routes, Mr. Heltzel admitted that
VDOT certainly understood at some point the Company would have to parallel the Route 7
alignment or be in close proximity to it in order to get to the planned Hamilton Substation.'*®
Further, Mr. Heltzel acknowledged that the Commission may have difficulty justifying the
condemnation of new right-of-way when an easement has aready been set aside for a substantial
period of time for the purpose of supporting the location of this transmission line.'*® Mr. Heltzel

192E%. No. 10.

198Ex. No. 11, at 2; Tr. 923; See also Tr. 2963, 2964.
19471, 923.

19577, 931, 939, 1017, 1018, 1020, 4817.

16T, 942.

17T, 941, 942.

18T, 4814.

19Ex. No. 9, at 4.

48



stated that, if the Commission chose the modified D route, VDOT would work with the Company in
routing the proposed transmission line through the areas in question.?®

To the fullest extent possible, Mr. Heltzel stated that poles and overhead lines should be
placed outside VDOT limited access right-of-way. In the vicinity of the Route 15 interchange with
the Route 7 Bypass, Mr. Heltzel explained that VDOT would prefer that DV P place its pole south of
Clubhouse Drive to give VDOT the greatest flexibility for future expansion.”* Mr. Heltzel
concluded that there are no apparent safety issues related to pole or line failures.?%?

John Bailey testified that DVP met with VDOT on a number of occasions to discuss in detail
routing the transmission line along Route 7. Mr. Bailey explained that VDOT recognized thereis a
public benefit if portions of projects can co-locate on existing right-of-way, and they noted areas
where DV P might be able to paralld its right-of-way along Route 7. Mr. Bailey confirmed that
VDOT was most concerned about the section of Route 7 between the intersection of Route 9 and
the west side of Leesburg because the traffic congestion in that area would require the most lane
expansions.®® Thisis the section of Route 7 that is avoided by the modified D route following Trail
segment B. Mr. Bailey stated that DVP is working with VDOT to minimize the impacts of the line
on VD%;F right-of-way and that VDOT is going to work with the Company to develop the D
routes.

Mr. Bailey aso clarified that the poles along segment 7 prime on the north side of Route 7
or segment 8 on the south side of Route 7 would not be on VDOT right-of-way, but just outside the
right-of-way. Accordingly, some additional right-of-way would have to be acquired at these
locations.® Exhibit No. 39 illustrates this well.

Mr. Bailey also addressed the pole location on VDOT right-of-way near Wage Drivein
south Leesburg. He explained that DV P has worked with Mr. Heltzel regarding that specific pole
location and the Company has every indication that the pole placement is satisfactory with
VDOT.? Thislocation involves segment 11 which became segment 11 prime to reflect the
modifications and improvements to the original design. Mr. Cox explained that he redesigned the
engineering of the line to limit the number of structures on the berm adjacent to the Route 7 Bypass.
The re-engineering of the line at this location also limited the number of trees that would have to be
cut and limited the number of residences impacted by this portion of the modified D route. Mr.
Bailey confirmed that the redesign reduced the number of poles from two to one at this location and
explained that this redesign resulted from a meeting with Mr. Heltzel about minimizing the impact
of the line where possible.®’ The final engineering and therefore the exact location of the single
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pole on VDOT right-of-way adjacent to Wage Drive has not been determined.’”® Mr. Bailey
confirmed that there is enough space to place a pole at that location without any problem.?

Mr. Bailey further testified that VDOT was comfortable with two poles at the Wage Drive
location, therefore it should certainly be comfortable with only one pole. Mr. Bailey further
confirmed that the pole location was not in conflict with the future expansion of Route 7.%*°
Counsdl for Leesburg attempted many times to establish an exact location of this particular pole and
introduced exhibits to this end. However, the fact remains that afinal pole location has not been
determined and cannot be determined until the final engineering is completed, which would be done
only if the modified D route is approved by the Commission. Any attempt to establish an exact pole
location before that time is mere speculation.”*

Mr. Bailey also confirmed VDOT'sinitia concern with the Sycolin Road interchange, but
stated that DV P's preliminary engineering was able to address and accommodate those concerns. 2

VDOT is primarily concerned about Route 7 from its intersection with Route 9 to its
intersection with the W& OD Trail southwest of Leesburg because of heavy traffic flows that will
require additions and improvements. Conversely, Traill A encompasses some of the most heavily
canopied sections of the Trail west of Leesburg and the Paeonian Springs historic district. The
modified D route avoids both of these sensitive areas.?*®

It isimportant to understand that final engineering and final approval from VDOT cannot be
completed until the Commission has approved aroute. DVP fully realizes that the design of this
transmission line would have to accommodate future expansion of Route 7. DV P witnesses made it
clear that this could be accomplished.

(3) Park Authority

The Park Authority presented the testimony of three witnesses: Paul McCray, Thaddeus E.
Hafner, and Charles Simmons. Katherine Rudacille adopted and sponsored the prefiled testimony
of Mr. Hafner.

Paul McCray, director of operations for the Park Authority, testified that the Park Authority
isamulti-jurisdictional, specia purpose agency established to provide a system of parks of regiond
significance within Northern Virginia. As such, Mr. McCray stated the Park Authority operates
twenty major regional parks and manages various historic and conservation oriented facilities,
lands, and trails throughout Northern Virginia, including the W& OD Trail. Six local governments
participate in the Park Authority: the City of Alexandria, Arlington County, City of Fairfax, Fairfax
County, City of Falls Church, and Loudoun County. The Park Authority’s governing body consists
of twelve members, two appointed by each supporting jurisdiction.
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Mr. McCray described the W& OD Trail as a 45-mile long, 100-foot wide linear park that
runs east to west and traverses Northern Virginia from the City of Alexandrialine in Shirlington
(mile zero) through Arlington and Fairfax Counties to the Town of Purcellville in Loudoun County
(mile 44.5). Mr. McCray stated the Arlington County end of the Trail is close to Washington, D.C.
and as such isfairly urban, with dense residential, commercial, and industrial development adjacent
tothe Trail. Asthe Trall moves west, the surrounding land becomes more suburban through Fairfax
County, with increased development densities in the City of Falls Church and the Towns of Vienna,
Herndon, and Leesburg. The western portion of the Trail in Loudoun County isrural, with
agricultural lands and low density development.

Mr. McCray testified that approximately two million visitors use the Trail annually.
According to the Park Authority’s survey, approximately 15 percent of weekend Trail visitors are
from areas outside Northern Virginia, including Massachusetts, New Y ork, Pennsylvania, the
District of Columbia, and Maryland. Twenty-two percent of the Trail’ s visitors are residents of
L oudoun County and the remaining 63 percent are from other Northern Virginialocations. Mr.

M cCrayziated that many people use the Trail and its connector links to commute to jobs or Metro
stations.

Mr. McCray stated that the Trail is the former property of one of the earliest railroads in our
nation’s history. Authorized in 1847, Mr. McCray explained that the railroad shaped the future of
Northern Virginia, with communities and industries developing along the route. The
Commonwealth of Virginia has declared the W& OD Trail eligible to be included in the National
Register of Historic Places and the nomination process for that designation is underway. 1n 1987,
the Trail was designated a national Recreation Trail and given the distinction of being listed on the
Department of Interior’s national register of trails.

Mr. McCray noted that one of the most significant features of the Pleasant View to Hamilton
section of the Tralil isitslack of any transmission lines. In comparison, Mr. McCray stated there is
a 230 kV transmission line on the eastern section of the Trail between Shirlington Road in
Arlington and Pleasant View Substation. Mr. McCray explained that, in accordance with a
memorandum of understanding with DV P, vegetation along the Trail is routinely cleared to protect
the existing electric lines.

Mr. McCray testified that when he became a park manager in 1985, he was successful in
working with DVP foresters to use selective clearing of tall tree species instead of clear cutting.
However, Mr. McCray stated that in 2004, the Company reverted to its previous practice of clear
cutting trees near the power lines. Mr. McCray stated that clear cutting affects the view, eliminates
the shade, and increases the visibility of power lines along the Trail.

Mr. McCray testified the Trail west of Leesburg has some major fill areas about fifty feet
high?'® and some steep cut sections about twenty to twenty-five feet deep.”t” The paved Trail path
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is eight feet wide with narrow shoulders due to the significant cut and fill. Mr. McCray stated the
slopes are steeper than 2:1 in both the cut and fill sections. Thereisagravel equestrian path that
often abuts the paved path in this section due to the steep slopes. This gravel pathway is used by
mountain bikers and horseback riders. Mr. McCray explained that the section of the Trail between
Leesburg and Purcellville contains the most significant tree cover of the entire forty-five mile park
because it has not been cut since at least 1968 and contains many mature trees which create an arch-
like canopy over the Trail.#*®

Mr. McCray based his prefiled testimony on the premise that DVP is proposing to clear cut
the entire 100-foot width of the Trail between the Pleasant View Substation and the proposed
Hamilton Substation, thereby replacing the cathedral-like tree canopy with 110-foot tall
transmission towers. Mr. McCray estimated this would result in the loss of 26,000 trees.”*® At the
hearing, Mr. McCray presented a tree survey prepared by Zimar and Associates at the direction of
the Park Authority that estimates the tree loss if the proposed transmission line were placed in the
center of the Trail. Mr. McCray explained that a wide variety of trees was found on the Trall
property including boxelder, maple, sycamore, black walnut, tulip poplar, American elm, and
hackberry. Some of the trees surveyed were up to 22 inchesin diameter. Based on the Zimar
survey, Mr. McCray revised his estimate of the number of trees two inches in diameter or more
along the Trail upward to 36,000 trees. Mr. McCray testified that there are 19,000 trees on the Trail
property with a diameter of four inches or more. At the hearing, Mr. McCray estimated that 46
percent of the trees along the Trail would be removed and that 55 percent would have to be trimmed
down to 55 feet in height if the proposed transmission line is placed on the Trail.?° Mr. McCray
stated that he does not believe there can be any tree canopy on the Trail if itisused asa
transmission line right-of-way.”** Further, Mr. McCray stated the Company’ s proffered mitigation
measures are not acceptable to the Park Authority.??

Mr. McCray related that he previously had a frustrating experience involving a damage
clam with DV P regarding a duct bank. In 1984, Mr. McCray testified that DV P damaged the Trall
with its heavy equipment while installing a duct bank in Fairfax County. Mr. McCray stated the
Park Authority repeatedly requested that DV P repair the damage, but the Company refused. The
Park Authority estimated the damage at $150,000, but eventually settled with the Company for
approximately $75,000.222 Mr. McCray testified it has been his experience that DV P construction
projects are very invasive and disruptive to Trail users. Mr. McCray stated that although the Park
Authority has tried to work with the Company in the past, often the Company hires contractors who
do not use the expected care during construction.??*

In addition to pre-Civil War stone arches, Mr. McCray testified there are dozens of three- to
four-foot wide pre-Civil War stone boxes embedded in fill dirt to facilitate drainage along the Trail.
Mr. McCray related that these structures were carefully noted during the survey to determine
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eigibility for the National Historic Register. Mr. McCray stated the Park Authority supports any
underground route that does not impact recreational or historic features.?”

In particular, Mr. McCray testified that there are three stone arches twenty to twenty-five
feet high that were constructed before the Civil War to span creeks. Although these bridges
supported trains during the years the railroad was active, Mr. McCray is unsure whether they now
would sustain the weight of construction equipment.??®

As previoudly stated, Mr. Hafner’s prefiled testimony was adopted by Mrs. Rudacille, who
answered questions on cross-examination. Mr. Hafner’s prefiled testimony addressed the
Company’ s route selection process. Mr. Hafner confirmed that when the Company began its route
selection process in April of 2004, it was considering only its existing right-of-way along the Trail.
Mr. Hafner stated the Park Authority was very concerned that the Company was not even
considering alternative routes to what is described as the last pristine section of the Trail.?*” Only
after an extraordinary outpouring of public opposition, according to Mr. Hafner, did the Company
consider aternate routes for its proposed transmission line.?®

Mr. Hafner argued that, while there is hostility towards any overhead transmission linesin
this case, the level of opposition to using the Trail is much greater than to other alternatives. Mr.
Hafner pointed to the outpouring of public opposition by means of petitions, emails, letters, and
public witness testimony, as well asloca government opposition evidenced by letters and
resolutions from local government officials and boards. Mr. Hafner stated that members of the
General Assembly, especially Delegate May, have been quite active in seeking a solution that
would avoid overhead lines along the W& OD Trail. Finaly, Mr. Hafner stated that organizations
such as the Sierra Club and the Virginia Association of Parks have deemed this case significant
enough to become involved in support of the Park Authority.””

Mrs. Rudacille pointed out that the Trail is avery narrow corridor and it is difficult to
maintain a buffer with such anarrow strip of land. Mrs. Rudacille testified that, in the Beaumeade
to Beco transmission line case,** the Commission directed the Company to purchase additional
right-of-way adjacent to the Trail to create a buffer for four transmission line poles. Although Mrs.
Rudacille stated that the Company acted in good faith, it was not able to purchase additional right-
of-way and eventually replanted lower growth tree species on the Trail. %"

Park Authority witness Charles Simmons is a licensed electrical engineer formerly
employed by Appaachian Power Company (“APCo”) from 1956 until his retirement in 1996.
During his tenure with APCo, Mr. Simmons was responsible for the design, construction,
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maintenance, and operation of APCO'’ s transmission system. Mr. Simmons served as vice president
of construction and maintenance™? at APCo during the final seventeen years of his employment

there.

Mr. Simmons testified that the greatest impact, and the impact that would continue for the
life of the transmission line, would be the loss of vegetation along the Trail. Mr. Simmons
maintained that approximately 75 percent of the W& OD Trail between Pleasant View Substation
and the proposed Hamilton Substation is wooded and would require clearing for atransmission line
to be constructed. Mr. Simmons stated that removal of the vegetation and the buffer it provides
would completely change the character of this portion of the Trail. Mr. Simmons contended that the
visual impact of the transmission line would be extremely disruptive and the linear nature of the
Trail would preclude any meaningful screening of the transmission structures.

Mr. Simmons noted that the construction phase of the proposed transmission line would be
very disruptive to Trail use. Not only would it require clearing and removal of vegetation, but
drilling, excavation, delivery and pouring of concrete for tower foundations would preclude safe
utilization of the Trail for significant periods of time. Mr. Simmons maintained that the weight and
size of the construction equipment would undoubtedly damage, if not destroy, the existing paved
and graveled pathways. Mr. Simmons pointed out that the Company’ s application indicates that
construction and completion of this transmission line project would require a year.?*

Mr. Simmons advocated mitigation measures such as a vegetation inventory, development
of a clearing plan that minimizes vegetation removal, and utilization of non-reflective conductors
and subdued colors for tower structures as a base line for the construction of any transmission line.
Mr. Simmons concluded that the effectiveness of such measures would vary depending on site-
specific circumstances.®

Mr. Simmons believes that, although the modified D route would be considerably shorter
than the Company’ s proposed E7 route, ultimately it would be more costly for several reasons.
First, Mr. Simmons stated that more tower structures would be required for the Trail and that about
80 percent of those structures would have to be angle structures.>® Second, Mr. Simmons
concluded that the steady slope of the Trail would not accommodate the use of longer spans that
could be used over more varied terrain. Mr. Simmons based his conclusions on his contention that
the curving nature of the Trail would require shorter spans and more angle structures. Mr. Simmons
stated that the number of structures required virtually dictates the overall cost of the line. Third,
Mr. Simmons maintained that access to the Trail for construction and maintenance purposes would
be difficult because of the proximity to homes in some areas and the forested nature of the Trail. %’
In conclusion, Mr. Simmons projected that the cost of the modified D route would be greater than
any other alternative.”®
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Leesburg Airport

The Leesburg Airport isin the middle of the Company’s study area and would be potentially
impacted by all routes. The Leesburg Airport isamajor reliever airport for the Washington area
which includes Dulles, Reagan National, and BWI Airports. Asareliever airport, Leesburg Airport
would be used in cases of emergency, and was so used on September 11, 2001.%° The Department
of Aviation reports that there are 82,000 flights per year in and out of the Leesburg Airport.2*°

Don Robb, owner and operator of Av-Ed Flight School at Leesburg Airport has operated the
flight school at Leesburg Airport for the past 25 years. Mr. Robb explained that power lines near an
airport are a hazard to pilots because they are hard to see, even in good weather. Mr. Robb stated
that pattern altitude at the Leesburg Airport is 1,200 feet above sea level.**" Because of restricted
airspace in the Washington D.C. area, pilots on visual flight rules (*VFR”) cannot go above 1,500
feet. A safety concern isthat the proposed E7 route crosses a 600-foot ridge, in direct line with the
VFR approach to the airport.?*? The old growth forest testified to by Mr. Perry is on this hill and
many of the trees are 80 feet or more in height. The line would limit general aviation pilotsto a
very narrow window on their approach. Several nearby residents testified that planes fly low over
the hill on their approach to Leesburg Airport.2*®

Mr. Robb stated that his students alone make about 4,000 approaches annually over the hill
where the E7 route would cross. Mr. Robb explained that he can train his students to navigate the
approach over the hill at 1,400 feet which is very close to restricted airspace at 1,500 feet, but
visiting pilots may not be aware of the situation. Mr. Robb testified that, at the pattern altitude of
1,200 feet, the planeis very close to the trees on top of the hill. Mr. Robb contends that the
Company’s proposal to run the transmission line over the hill at that location would constitute an
additional hazard in an aready hazardous area and would “[set] things up for a disaster.”?**

Steven Axeman, chairman of the Leesburg Executive Airport Commission,?*® also expressed
concern about the approach over the ridge and the potential hazard that would be created by the
addition of atransmission line on the ridge. Mr. Axeman stated, “It's a very narrow window,
especially with something that’s difficult to see, especially at night, and especially under low-
visibility conditions.”*°

Mr. Axeman also expressed concern with the Company’ s proposed E7 route and alternate
segments 35 and 36 in relation to the southern end of the airport. Mr. Axeman testified that the
Company’ s southern routes are right up against the southern end of the runway protection zone
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(“RPZ"). Currently, there are plans for the runway to be extended 500 feet on its southern end, the
only possible direction for expansion.?’

The D routes and modified D route cross the area north of the airport along Route 7. Mr.
Axeman explained that the RPZ extends 2,500 feet from the end of the runway and the Route 7
Bypass is about 2,300 feet from the north end of the runway.

Mr. Axeman explained that the Federal Aviation Administration (“FAA”) has approved and
funded an Instrument Landing System (“ILS”) for the Leesburg Airport. Onceinstalled, the ILS
will enable aircraft to make a lower approach to the airport. Mr. Axeman testified that any obstacle,
including power lines, within 20,000 feet of a runway would require FAA approval.**® When asked
about the existing power lines to the east of the airport, Mr. Axeman stated that, because the lines
are well outside the traffic pattern and run parallel to the runway, they are not a concern.?*

Mr. Axeman admitted that much depends on the height of the towers and the altitude of the
terrain on which they are placed, but he reiterated that transmission lines to the north or south of the
airport are a concern and recommended that the Company consult with the FAA. Mr. Axeman also
related that two lifeguard helicopters operate in and out of the Leesburg Airport and that they
typically fly below traffic pattern altitude to avoid conflict with fixed-wing aircraft.”

In response to cross-examination by Mr. Cornwell, it was determined that the elevation of
the Leesburg Airport is 380 feet. The altitude of the Route 7 Bypass at the north end of the airport
was determined to be 330 feet.?*

In conclusion, both Mr. Axeman and Mr. Robb stated that the safest method of installing the
transmission line from an aviation point of view would be to place it underground.??

On rebuttal, Company witness Welter testified that the Company had conferred with
Leesburg Airport representatives and airport consultants and provided specific information
pertaining to routes to the north and south of the airport. The Company reassessed all routes and
determined that the transmission structures would not conflict with airport operations. Mr. Welter
further testified that transmission structures would be only 20 feet above the treeline as the line

crosses the ridge on Hogback Mountain on the E7 route and should not create an aviation hazard.?
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Underground

L oudoun County witness Gerry Sheerin provided testimony regarding underground cross-
linked polyethelene (“XLPE") power lines. Mr. Sheerin is director for engineering and technology
with EHV Power Corporation (“EHV”), afirm that installs underground high voltage power cable
systems. Mr. Sheerin isafield engineer who provides construction support as well as repair and
maintenance support for high voltage underground systems. Mr. Sheerin testified that EHV has
been active in Canada, the United States, and the Caribbean installing 69 kV, 115 kV and 230 kV
XLPE, high pressure fluid-filled (*HPFF"), and low pressure fluid-filled underground electric
cables. He has twenty years of experience with high voltage cables including a 230 kV XLPE cable
installed in 1989 that he believes was the first of its kind in North America.**

Mr. Sheerin’s testimony addressed the engineering feasibility and installation costs of the
proposal to underground the Pleasant View-Hamilton transmission line. Mr. Sheerin stated that
aspects of his testimony are preliminary in that further engineering work would be required to
provide final engineering and costs for the underground facility, but his estimates are fairly certain.
Mr. Sheerin stated that the Company’ s proposed route was suitable for underground cables because
it has relatively long, straight segments; avoids built-up areas; and encompasses relatively flat
terra; ?5 Mr. Sheerin saw no obstacles that would prevent underground installation of the proposed
line.

Mr. Sheerin recommended that most of the underground cable route be constructed using a
single concrete encased duct bank which would contain six cables in eight-inch diameter ducts.
This duct bank would be constructed in a 3.3-foot wide trench at a minimum depth of four feet
below ground level. Manholes for cable splicing would be positioned at approximately 2,000-foot
intervals. Deviations from the concrete duct bank style of construction would occur at the crossings
of the Dulles Greenway, Route 15, and Route 7. The crossings would require horizonta drilling to
install the individual conduits into which the cables would subsequently be pulled. Due to the depth
of these crossings and its effect on cable heat dissipation, Mr. Sheerin recommended that the
individual conduits be separated from each other at these crossings by three feet. Mr. Sheerin stated
that in some instances the cable conduits could be attached to bridges in the general vicinity of the
proposed crossings.?*

Mr. Sheerin also testified there are several places where the route traverses flood plains. Mr.
Sheerin stated that the facility would need to be designed and installed to avoid placing vaults
where they would be subject to flooding. Mr. Sheerin maintained that the best approach would be
to cross the low ground at an angle perpendicular to the flood plain at the narrowest point
possible.?>’

Mr. Sheerin’s prefiled cost estimate, excluding right-of-way acquisition, based on the 15.7-
mile distance stated in the Company’s application is $74,441,672.%®

24Ex. No. 58, at 2, 3.
25d. at 3-5.
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Mr. Sheerin testified that, if properly installed, an underground transmission cable system is
just asreliable, if not more reliable than an overhead transmission line. The underground
transmission cable system, according to Mr. Sheerin, is not subject to the temporary outages
experienced by overhead transmission lines. Mr. Sheerin maintained that, if properly installed, an
underground transmission system should operate flawlessly for forty to fifty years, requiring only
routine maintenance.”

Mr. Sheerin stated that he first became involved with installing XLPE cable in 1989. Mr.
Sheerin testified that he has never experienced afailure with XL PE cable that he or his company
has installed, and he attributes this success rate to proper installation, which he believesis the key to
successful underground cable operation.”® Mr. Sheerin stated that the first 230 kV XLPE in
Canachls? wasinstaled in 1989 at a transformer station in Toronto and has been in service since that
date.

He agreed with Staff counsel Bolstad that, given a choice, most utilities worldwide would
choose to install transmission lines overhead rather than underground. Mr. Sheerin testified that the
underground option comes into play only when there are certain obstacles which make the overhead
option unattractive. Mr. Sheerin cited urbanization as a significant obstacle to overhead
transmission lines.?®? Mr. Sheerin noted, however, that XL PE is becoming the cable of choice for
underground installation rather than fluid-filled systems.?*®

Loudoun County and L eesburg witness Peter J. Lanzalotta, a principal of Lanzalotta &
Associates LLC,?** provided testimony pertaining to an underground route from the Pleasant View
Substation to the proposed Hamilton Substation. Citing the visibility factor of overhead
transmission lines as amgjor issue in this case, Mr. Lanzalotta stated that it is possible generally to
follow the Company’s proposed route with an underground line and eliminate many objections to
the proposed transmission line. Mr. Lanzal otta acknowledged that undergrounding presents
problems when bodies of water are traversed; however, his underground proposal is a shorter route,
thus making it more competitive with the overhead alternative. Furthermore, Mr. Lanzal otta stated
that shortening the route with an underground alternative decreases the capacitance problem
resulting from integrating an underground transmission line with an overhead transmission
system.265
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%4Mr. Lanzalotta received a Bachelor of Science degree in electric power engineering from Rensselaer Polytechnic
Ingtitute and a Masters degree in business administration from Loyola College in Baltimore, Maryland.
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The following is a narrative description of the route proposed by Mr. Lanza otta:

1. Beginning at the Pleasant View Substation, proceed south aong the existing
transmission line corridor also shown as segment 38 (all segment references
refer to segments identified on Dominion’s Figure 3-1 in the Company’s
Application) until reaching the distribution line corridor or Shreve Mill
Road;

2. At theintersection of segment 38 and the Shreve Mill/distribution line
corridor, proceed west in or along the right-of-way of Shreve Mill Road to
the intersection of Shreve Mill Road and Evergreen Mills Road;

3. Proceed west cross-country (following property boundary lines) until
intersecting with segment 33;

4. Proceed along segment 33 until it intersects with Gleedsville Road;

5. From this point, proceed west by northwest from segment 33 to the
intersection of Harmony Church Road and Route 15;

6. Fromthisintersection, proceed along Harmony Church until it intersects
segment 30 (or in the immediate vicinity thereof);

7. Proceed along segment 30 and segment 27 until segment 27 “dog legs’ to the
west;

8. From this bend, proceed cross-country to the intersection of Canby and
Thomas Mill Road;

9. Travel in or along the right-of-way of Canby Road until it intersects with
Digges Valley Road;

10. Fromthisintersection, proceed cross-country north by northwest to segment
22. Proceed along segment 22 or along aroute generally parallel to segment
22 (following property lines) to E. Colonial Highway near Gable Farm Lane;

11. Near theintersection of Gable Farm Lane and E. Colonial Highway,
continue north to the southern edge of Route 7; and

12. Fromthis point, there are three similar alternatives to reach the proposed Hamilton
Substation:

a. Option 1: Follow VDOT right-of-way along Route 7 to Hamilton
Substation, crossing to the north Route 7 at either Hamilton
Station Road or 1vandale Road;

b. Option 2: Follow northern property lines of parcels aong the
south of Route 7 right-of-way parallel to Route 7 along northern
boundary lines of parcels south of Route 7 crossing to the north of
Route 7 at either Hamilton Station Road or 1vandale Road; and

c. Drill beneath Route 7 and proceed along northern Route 7 right-
of-way or adjacent property boundaries.

Mr. Lanzalotta stated that his alternative generally follows the Company’ s proposed route,
but is approximately 12.5 mileslong, at least three miles shorter than the Company’s 15.7-mile
proposed route. Mr. Lanzalotta anticipated that right-of-way width would be about 20 to 40 feet
depending on line location, number of circuits, and the necessity of providing for future
expansion.?®

26610, ot 7.
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Staff offered testimony on undergrounding issues, explaining that there are two main reasons
that transmission lines are not customarily built underground. First, underground transmission is
extremely expensive; second, voltage and power flow imbalance problems inherent to underground
cables limit maximum cable circuit lengths and may require the installation of additional regulation
and termination equipment.

Staff noted that the voltage rise problem can be remedied by shunt reactors, static VAR
compensators, and phase shifting transformers. The flow imbalance problem can be rectified by
adding seriesreactors. Staff pointed out that the Company’s cost estimates for an underground
transmission line include the added costs of installing remediation for the voltage rise problem. Staff
further noted that the shunt capacitance of XLPE cable is about 60 percent of HPFF, therefore XLPE
cable vg!stYage rise would be less than that experienced with HPFF and therefore less expensive to
correct.

Staff pointed out athird problem, reliability. Reliability can be solved by building
redundancy into the system, but the problem becomes acute with aradial circuit asin the present
case. Staff stated it is generally accepted that underground outages are of longer duration than
overhead outages. However, Staff noted it is reasonable to expect somewhat shorter outage
durations with XLPE compared to typical underground outages because of the ability to withdraw
and replace cable segments at splice vaults, which cannot be done with HPFF cables.®®

Staff does not support the underground proposal for several reasons. First, transmission lines
are typically built overhead throughout the country. Second, the cost of placing this line underground
issignificantly higher than overhead construction, and ratepayers across DV P s service territory
would bear the additional cost. Finaly, Staff has concerns with directing the Company to employ
technology with which it has had little experience. Staff noted that all of the Company’s current
underground 230 kV cable uses HPFF technology.?®®

William Michael Lewis,?” testifying on behalf of Cammack Brothers/Orme, proposed a
hybrid transmission line combining overhead lines with an underground segment along the W& OD
Trail. Mr. Lewis proposed to “direct bury” XLPE cables for about 2.5 to 3 times the cost of
installing an overhead equivalent not including right-of-way costs. Mr. Lewis stated that his
proposal would require about twenty feet of right-of-way with the cables placed in two trenches of
about two to three feet in width.””* Mr. Lewis claimed that right-of-way costs would be lower for
undergrounding because less right-of-way would be required.

*’Ex. No. 145, at 42.
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29 d. at 47.

ZOMr. Lewisis alicensed professional engineer in the state of Ohio and the Commonwealth of Kentucky. Mr. Lewis
has prepared and/or presented testimony in the areas of need, design, and routing of electrical transmission lines before
the Federal Energy Regulatory Commission, the Virginia State Corporation Commission, the Public Utility
Commissions of Ohio, Kentucky, and Georgia, and various state and federal courts.
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Mr. Lewis' s “direct burial” proposal would involve digging two trenches, “unroll[ing] the
cable. . . into the trench and throw[ing] dirt on top of it.”?> Every half mile a concrete vault would
be required for splicing segments of cable together. The distance between these vaults would be
determined by the size of the cable and how big areel could be brought to the job site. Each trench
would hold three cables creating a double circuit of about 500 MV A on each circuit.?”® Mr. Lewis
testified that the failure rate for his proposal is extremely low; it also would avoid using heavy
trucks and earth-moving equipment.?™ Mr. Lewis attributed the increased capacity to higher
thermal capability for direct buried cable compared to cable encased in concrete.?”

With regard to reliability, Mr. Lewis stated that statistically, afailure rate of 1/10" of a
failure every 100 circuit miles per year can be expected.?® The most common cause of failure,
according to Mr. Lewis, is adig-in when someone digs into and damages the cable. In this
situation, Mr. Lewis contemplates having to replace approximately ten feet of cable by making a
splice a two ends. On average, Mr. Lewis maintained that a repair of this type would take two days
of work.2”" Mr. Lewis stated that the cables can be tested before shipment, at the site, after the
splices are made, and periodically thereafter.””® Mr. Lewis claimed that, because the two circuits
are on opposite sides of avault, work can be performed on one set of cables in the vault while the
other set of cables remains energized.?”

Company witness LaVigne responded to the many requests to place the proposed
transmission line underground. He explained that the additional cost is not the only factor that the
Company considered; voltage rise and load flow imbalances are also concerns with underground
transmission lines. Mr. LaVigne explained that underground cable has a significantly higher
capacitance than overhead conductors. As the capacitance increases, Mr. LaVigne pointed out that
voltage also increases. As Mr. LaVigne explained, voltage rise on an electrical grid has an inverse
relationship to load. For example, as load increases, voltage decreases and vice versa.®

Mr. LaVigne used the Company’s Ox to Glebe 230 kV line as an example of the problems
that arise from integrating overhead with underground transmission lines. Mr. LaVigne explained
that because of the high capacitance (higher voltage with less |oad) on the Ox to Glebe underground
line, voltage at the Glebe Substation approaches the upper operating limit of the equipment during
light load conditions. When this occurs, Mr. LaVigne stated that the underground line must be
switched out of service. Because this part of the Company’s system is networked (meaning it can be
fed from other lines), Mr. LaVigne stated that service is not interrupted. However, aradia
underground line to Hamilton Substation could not be taken out of service because it would be the
only 230 kV feed into the Hamilton Substation. If the line were taken out of service, customers
served by the Hamilton Substation would lose power.?®*
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Mr. LaVigne testified the Company asked its consultant, KEMA, Inc. (“KEMA”), to study
the voltage rise effects of overhead versus underground Pleasant View-Hamilton lines at two
lengths, 15.7 miles and 12 miles, and using either HPFF or XL PE underground cables.®* KEMA
concluded that, for both the 15.7- and 12-mile overhead line alternatives at light load levels that
typically would be experienced during April, May and October, no high voltages would occur for
any of the conditions or contingencies studied for the overhead configuration. However, KEMA
found that high voltages would occur for al of the underground alternatives.

KEMA concluded that installation of 200 MV AR shunt reactors would be the most attractive
mitigation alternative to the high voltage condition attributed to the underground aternatives, at an
estimated cost of $3 million. Mr. LaVigne testified at the hearing that, based on information from
DV P’ s substation design employees, the cost of a 150 or 200 MV AR reactor bank would be $3.5
million. In addition, Mr. LaVigne stated that circuit breakers would be required at a cost of $1.5
million.”®® Mr. LaVigne noted that the addition of shunt reactors increases the overall complexity of
the system and reduces its overall reliability by introducing another element that could fail.®*

Mr. LaVigne further testified regarding load flow imbalances associated with
undergrounding. In approximately 2020, a Hamilton-Middleburg line will be constructed, thereby
creating a network at the Hamilton Substation. The Company is concerned with having two
transmission lines with significantly different levels of power flow going into the Hamilton
Substation.”® Mr. LaVigne explained that load flow imbal ances result when conductor
characteristics differ among the circuit paths. The flow of current will take the path of least
resistance, causing more power to flow on the path of least resistance. Mr. LaVigne stated that an
underground line will change the circuit characteristics and power flow on the system. These power
flow changes must be evaluated from atotal system standpoint because, with networked overhead
and underground lines, the lower impedance underground circuit will produce an imbalance, a
greater load flow on the underground circuit and reduced load flow on the overhead circuit. Mr.
LaVigne maintained that this load flow imbalance could have a significant impact on the entire
system.286

Company witness Koonce, a consulting engineer in DVP' s transmission engineering
department, stated that the Company’ s transmission system is comprised of approximately 6,100
miles of lines operating at voltages of 69 kV and above. Of thistotal, Mr. Koonce stated there are
18.3 miles of 69 kV underground lines, 0.075 miles of 115 kV underground lines, and 32.36 miles of
230 kV underground lines. The underground facilities represent 0.83 percent of the Company’ s total
transmission system.?’

Mr. Koonce explained the Company is obligated to provide reliable electric service in the
most economical manner possible. In the very limited number of cases in which no viable overhead
line routes were available, the Company has installed underground lines. Examples are found in the

%2The KEMA study is Attachment RLL-2 to Mr. LaVigne's prefiled testimony.
*83Ty, 5126, 5127.
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highly urbanized areas in Northern Virginia or where a customer paid for the underground service
and the service was of aradial configuration.?®®

Mr. Koonce testified that the Company’ s experience with XL PE cables has not been positive.
In 1995, a 115 kV X LPE cable inside the Company’s 12" Street Substation in downtown Richmond
suffered a catastrophic failure resulting in an explosion and was subsequently abandoned. Mr.
Koonce also testified that a contractor drove a steel H beam through an underground HPFF cable in
Alexandria, Virginia. Fortunately, the underground line was not energized at the time of the mishap,
but repairs took thirty-three days.”®® The Company has not installed any 230 kV circuits utilizing
XLPE insulated cables for severa reasons. First, domestic (US) electric utilities have very little
operating experience with the XL PE technology at voltages of 230 kV and higher. Mr. Koonce
stated that DV P has utilized the HPFF technology for its underground facilities because of its proven
reliability. Second, Mr. Koonce maintained that the estimated costs for XLPE cable installations,
constructed in an appropriate manner for the local environment and operating conditions, have not
revealed any significant savings compared to the HPFF technology. Finally, Mr. Koonce contended
that the reliability of XLPE cables in the Company’s 35 kV distribution class has been less than what
would be acceptable for 2230 kV installation.*®

Mr. Koonce concluded that the Pleasant View-Hamilton 230 kV transmission line should not
be installed underground for several important reasons. Undergrounding would have a detrimental
effect on reliability, would create operating problems under normal and contingency outage
situations, and would involve significantly greater costs. Mr. Koonce stated it isfar easier to locate
and repair the cause of an outage on an overhead line than on an underground line. Mr. Koonce
further explained that fiber optic elementsin “smart” cables are intended for use in taking distributed
temperature measurements along the cable, and they cannot be relied upon to serve as fault location
tools.”®* Further, Mr. Koonce stated splicing XLPE cable is highly specialized and only a very few
contractors in the United States can perform repair work on an XL PE transmission line.

Mr. Koonce continued by describing another related problem associated with underground
transmission lines. When afault occurs on an overhead transmission line, the line may not have
been damaged and service can be restored immediately, sometimes with the interruption of power
flow lasting only a fraction of asecond. Mr. Koonce stated that such automatic reclosing is not
permitted on underground transmission lines because the fault will likely result in damage to the
cable and itsinsulation. When afault occurs on an underground transmission line, Mr. Koonce
stated the line is kept out of service until tests can be performed to determine the cause of the fault
and the extent of damage to the cable. Typically such testing takes several daysto complete, during
which time the Hamilton Substation would be out of service because of the radial feed.**

On rebuttal, Mr. Koonce presented his plan and the related cost estimate for an eleven-mile
underground line along the Trail using XLPE cable. Mr. Koonce pointed out that Mr. Sheerin’s
design places al the cables in acommon duct bank. Mr. Koonce would place cables in separate duct

ZBEyhibit 1 to Mr. Koonce's testimony lists the reasons lines have been installed underground.
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banks eight feet apart. This separation would eliminate mutual heating from the cables which would
raise the ampacity from the 823 MV A provided by Mr. Sheerin’s plan to alevel much closer to the
1047 MV A provided by the overhead transmission line. Further, Mr. Koonce would add a third set
of cablesto provide redundancy in the event one set of cablesfailed. Mr. Koonce's estimated cost
for this underground system is $80 million exclusive of any right-of-way cost.

Mr. Koonce also offered a plan for an HPFF line along the same eleven-mile Trail route.
Because HPFF cables have experienced a few more losses and are not as efficient as the XLPE
cables, Mr. Koonce designed two duct banks eight feet apart with each duct bank containing two sets
of cables. Mr. Koonce estimated the cost of this system at $90 million, again exclusive of right-of-
way costs. In comparison, Mr. Koonce estimated the cost of building an overhead transmission line
along the eleven-mile Trail route would be $11 to $13 million.**

Mr. Koonce further testified that the cost of aluminum and copper has increased. From June
of 2005 to the time of the hearing, Mr. Koonce stated the cost per mile of aluminum that would be
used in the overhead conductors has increased by $6,600. Moreover, the increased cost of copper
used in the XL PE cable has increased $423,000 per mile during the same period.?**

Mr. Koonce also explained that, in his opinion, it is unsafe to repair XL PE cable when other
cables remain energized in the same duct bank. Magnetic fields from the energized XL PE cables
induce voltage and current to flow in the de-energized cables that are being repaired. Mr. Koonce
produced an Electric Power Research Institute study regarding safety concerns when working with
parallel XLPE cables.?®® Mr. Koonce stated that, because HPFF cables are encased in steel pipes,
the arching and induction hazards are essentially eliminated.”®

Mr. Koonce stated that the vast magjority of the country’ s transmission system is overhead.
Cities such as Los Angeles, Chicago, and New Y ork have a*“fair amount” of underground
transmission lines, and Pacific Gas and Electric Company has recently installed some XLPE
underground cable.”®” Mr. Koonce proffered photographs of the Company’s Craney Island
transmission station which is the conversion point for HPFF cable under the Elizabeth River in
Hampton Roads, as an example of the facilities required for conversion between overhead and
underground transmission.?*

Finaly, Mr. Koonce described capacitance problems caused by underground cables at the
Company’ s Glebe Road Substation where several underground cables originate and terminate. The
Company takes these cables out of service for extended periods of time in the shoulder load months
of fall and spring because of voltage riseissues. Mr. Koonce stated that the Company has taken
great care to avoid putting customer load on certain cables so that the switching out procedure will
not impact customer service.?*
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There are two factors regarding underground lines that need to be understood. First, the rise
in capacitance is directly related to the length of the underground line.*® The longer the overall
length of the underground line, the greater the capacitance problem. Mr. Koonce explained that the
Company has sixteen 230 kV underground transmission lines in its system, all of which connect to
overhead lines. Although several of the Company’s 230 kV underground lines are radial lines, each
of the radial lines has a second circuit, thereby creating 100 percent redundancy.*®* The important
point here is that the Company’ s existing 230 kV underground lines average about two to three
miles in length,**? and are therefore short enough that the increased capacitance experienced by
underground lines istypically not afactor. One exception isthe 230 kV transmission line that runs
out of the Company’s Glebe Substation. This underground transmission line is switched out of
service during the spring and fall shoulder seasons because of voltage rise due to decreased
demand.*® Mr. Koonce stated that shunt reactors, which would address the voltage rise problem,
have not been installed because of lack of space at the Glebe Substation. Mr. Koonce further stated
that the Company does not employ any accessory equipment anywhere on its 230 kV radia
underground lines or anywhere on its transmission system to address voltage rise issues.**

The design of an underground transmission line is the second factor that needs to be
understood. Loudoun County/L eesburg witness Sheerin designed his underground line using XL PE
cable with one foot spacing between cablesin asingle trench. This configuration resulted in an
ampacity of 823 MVA. Mr. Koonce modified Mr. Sheerin’s design by increasing the horizontal
gpacing to two feet and retaining one foot of vertical space between the cables, which provided an
increased ampacity of 884 MVA. Mr. Koonce then further atered Mr. Sheerin’s design by using
two parallel trenches and separating the cables by two feet on center and separating the sets of
cables by three to four feet in separate trenches. This configuration provided ampacity in excess of
1000 MV A which is comparable to the Company’ s proposed overhead line. Mr. Koonce noted that
his original XLPE design involved two trenches eight feet apart which would achieve an ampacity
of 1035 MVA %%

Using dual XLPE cablesin acommon duct bank leads to safety issues. As noted above, Mr.
Koonce stated that it would not be safe to work on a de-energized cable with another energized
cable in the same duct bank. Mr. Koonce explained that his design of two trenches eight feet apart
would alleviate the safety issue of the energized cable inducing voltage on the de-energized cable.
Mr. Koonce pointed out that Pacific Gas and Electric Company is designing its future XL PE
installation with two trenches fifteen feet apart, thereby allowing one set of cables to be repaired
while the other set of cables remains energized and in service.>®
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DECISION

The decision in the case must be based on the application of the facts to the applicable law.
Virginia Code § 56-46.1 A provides:

Whenever the Commission is required to approve the construction of any
electrical utility facility, it shall give consideration to the effect of that facility on
the environment and establish such conditions as may be desirable or necessary to
minimize adverse environmental impact. . . .

Virginia Code § 56-46.1 B provides:

As acondition to approval the Commission shall determine that the line is needed
and that the corridor or route the line isto follow will reasonably minimize
adverse impact on the scenic assets, historic districts and environment of the area
concerned. . .

Virginia Code § 56-46.1 C provides:

In any hearing the public service company shall provide adequate evidence that
existing rights-of-way cannot adequately serve the needs of the company.

Virginia Code § 56-46.1 D provides:
‘environment’ or ‘environmental’ shall be deemed to include in [its] meaning

‘historic,” aswell as a consideration of the probable effects of the line on the
health and safety of the persons in the area concerned.

Virginia Code § 56-259 C provides:
Prior to acquiring any easement of right-of-way, public service corporations will
consider the feasibility of locating such facilities on, over, or under existing
easements of rights-of-way.

In the Commission’s Guidelines, the first guideline states:
existing rights-of-way should be given priority as the locations for additions to

existing transmission facilities, and the joint use of existing rights-of-way by
different kinds of utility services should be considered.®’

37 Commonwealth of Virginia State Corporation Commission Division of Energy Regulation, Guidelines of Minimum
Requirements for Transmission Line Applications Filed Under Virginia Code § 56-46.1 and The Utility Facilities Act
(May 10, 1991), Guidelines for the Protection of Natural, Historic, Scenic, and Recreational Values in the Design and
L ocation of Rights-of-Way and Transmission Facilities at 1, Item 1.

66



The second guideline states:

Where practical, rights-of-way should avoid the national historic places listed in
the National Register of Historic Places. . . and parks, scenic, wildlife, and
recreational lands, officially designated by duly constituted public authorities.*®

The Commission guidelines also require the utility to “[p]rovide the number of dwellings within
500 feet of the line for each route considered.” 3%

In Rappahannock League for Environmental Protection, Inc. v. Virginia Electric and Power
Company, the Virginia Supreme Court pointed out that, in reaching a decision regarding an
application to construct an electric transmission line, the Commission must recognize competing
interests such as growth in industry, business, and home conveniences requiring greater
consumption of energy and our natural environment and historic features.

Development in Loudoun County progressed based upon known factors, such as the existing
right-of-way along the Trail. This right-of-way along the Trail has been in existence since 1968 and
the Park Authority agreed to the right-of-way when DV P deeded the Trail to the Park Authority in
1978 reserving an easement for power lines. Contrary to Save the Trail’s assertions,*'* reservations
in the deed are clear and unambiguous.®*? DV P ratepayers paid $4,910,000 for this right-of-way in
1968.3* DVP purchased |land adjacent to the Trail for the Hamilton Substation years ago based on
the presumption that the future transmission line would use the existing right-of-way along the
Trail.** When DVP sold the property to the Park Authority in 1978 for $294,056, it retained
express and detailed rights to construct and maintain easements for future power lines and
facilities.®* By accepting this restriction in its deed from DVP, the Park Authority agreed in 1978
to allow Dominion to construct, operate and maintain electric transmission lines on the W& OD
Trall.

The law requires that DV P prove that existing rights-of-way are inadequate to serve the
needs of the Company before the taking of private property by eminent domain can be considered.
DVP unequivocally stated in its application that the existing right-of-way on the W& OD Trail can
completely accommodate this proposed transmission line without the taking of any private
property.**® Commission Staff also concluded that “an overhead route along the W& OD Trail
would be optimal from both engineering and cost perspectives (11 miles at a cost of $14 to $18
million).”**” The route along the W& OD Trail is four miles shorter than the Company’ s proposed
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E7 route. Staff further points out that this transmission line is the only transmission line that would
ever conceivably be built on the W& OD Trail west of the Pleasant View Substation. Therefore, if
thisright-of-way is not utilized for this transmission line, Staff states that the Company effectively
loses the use of this portion of its existing right-of-way.>!®

However, even if existing right-of-way can completely accommodate this project, the
environmental impact must be weighed. The Park Authority and Save the Trail argue their case
based on the premise that the proposed transmission line would be placed down the center of the
W& OD Trall for the entire distance between Pleasant View Substation and the proposed Hamilton
Substation. The evidence in this case shows that such routing is unnecessary, and no onein this
case is seriously advocating doing this.3*

Commission Staff pointed out in its prefiled testimony that a route could be devel oped
utilizing Trail segments B and D thus avoiding the popular, heavily canopied portion (Trail A) of
the Trail west of Paeonian Springs and VDOT’ s sensitive portion of Route 7 between Paeonian
Springs and the west side of Leesburg. Staff further maintained that the downtown Leesburg
segment of the Trail could be avoided by using the Route 7 Bypass. Staff pointed out that a route
using a combination of the Trail and Route 7 would be a short route that would make extensive use
of existing right-of-way, thus minimizing cost. Staff testified that the paralleling of high-speed,
high-volume roads is sometimes considered to be desirable when siting a transmission line since the
areais already extremely disturbed by human activity and structures.®®

The primary difference between the route suggested by Staff and the modified D route is
that the modified D route would use segments 19 and 20 instead of segment 40, thereby avoiding
Trail D, Beauregard Estates subdivision, and Kincaid Forest subdivision. Staff witness Martin
described the modified D route as a reasonable approach for constructing a transmission line from
the Pleasant View Substation to the proposed Hamilton Substation. Mr. Martin described the
Market Street section traversed by segment 19 of the modified D route as “not aterribly pleasant
place” that is fairly impacted with traffic and commercial developments.®** Mr. Martin further
described the Route 7 Bypass traversed by segments 16, 12 a, 48, and 11 prime as a “road with a
great deal of traffic, agreat deal of noise.” Mr. Martin testified that “it’'s a general principle
regarog zgg transmission linesto look at these kinds of roads to parallel for routing a transmission
line”

Notice

Many residents along the Trail claim they had no notice of the DVP easement. They
maintain that, because the existing right-of-way is not on their property, it did not show up on their
title searches. While thisis certainly an understandable claim, it is difficult to comprehend how
local residents and users of the Trail, who can readily observe a 230 kV transmission line going into
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3217y, 4838. The Company notes on page 53 of its brief that this portion of the modified D route was not a focus of
concern by the parties.

%22Tr. 4838, 4839.

68



the Pleasant View Substation in southeast Leesburg with polesin the middle of the Trail, failed to
realize the possibility that the remainder of the Trail would be used as an electric transmission
corridor as well.

Sheila Mackey, aresident of Shenstone, testified that when her family first looked at
Shenstone as a place to live, they were asked to sign a form acknowledging that they were aware of
the potential of power lines being placed on the W& OD Trail. Ms. Mackey stated that, although
her family liked a particular lot (lot 18), they refused to sign the form and continued their search
elsewhere. Severa months later, when Ms. Mackey read in a newspaper and heard on the local
news that the power line would not be placed on the Trail, she went back and purchased lot 18 in
Shenstone and has since built a home there.3*

Nasser Zahiri, a Shenstone resident, stated that he paid a premium of an additional $60,000
for his lot because of an article published in The Washington Post in September of 2004 claiming
that DV P no longer intended to put the transmission line on the W& OD Trail in the Shenstone
area® Certainly, it appears that people were aware of the transmission line, and at least some of
the Shenstone lots adjacent to the Trail were priced accordingly.

Opponents of the modified D route complain that it was put together at the last minute and
has not been studied thoroughly. However, it should be remembered that, only after agreeing to
take its existing right-of-way along the Trail out of consideration in October of 2004, did the
Company retain the services of its routing consultant, Burns & McDonnell. With the Trail having
been eliminated from consideration, Burns & McDonnell conducted a study with the intention of
putting together a southern route which became the Company’s proposed E7 route. During the
hearing, Company witness Bailey revealed that the Company did not develop its proposed E7 route
until as late as March of 2005.3% The Company filed its application on April 14, 2005. Therefore,
the Company’s proposed E7 route evolved just before the application was filed, and the public did
not have the same opportunity to comment on the southern routes as they did with the Company’s
original proposal to utilize the Trail.3%

23Ty, 4771, 4772.
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3N itsinitial evauation of routes, the Company focused on its existing right-of-way along the W& OD Trail. DVP
spent approximately nine months on internal study, extensive consultation with state government agencies, and in
dialogue with government officials and the general public. (Application, Appendix | at 50-51; Application, Appendix
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Residential Impact

The most notable downside to the modified D route is the residential impact, 720 homes
within 500 feet of the line, versus 38 homes within 500 feet of the E7 route. As Staff witness
Martin observed, however, although “a significantly higher number of residences would be within
500 feet of theline. . . most of these residences are currently in close proximity to the heavily
traveled Route 7."%%" “[P]erhaps there's a less expectation of a pleasant environment free of
transmission lines, free of noise.”*?® Mr. Martin further notes that “the paralleling of high-speed,
high-volume roads is sometimes considered to be desirable when siting a transmission line since the
areais already extremely disturbed by human activity and structures.”*®> Moreover, Cyril Welter
explained that, along the Route 7 Bypass which has a heavy concentration of apartment buildings,
he counted each apartment building as six residences and he could not confirm that all of the
apartments were occupied. The vast mgjority of the homes impacted by the modified D route are
located in densely developed areas that are closely adjacent to Route 7 and, in some instances, on
the opposite side of Route 7 from the modified D route. Thus, the impact of co-locating additional
infrastructure along Route 7 would have less of an impact than routing this line through rural areas
of Loudoun County that have deliberately been preserved from modern development. Again, the
modified D route incorporating the B.1 segment would avoid the taking of any homes.

With regard to the impact of the transmission line on property values, Scenic Loudoun
presented the testimony of James L. Ruffner; Kincaid Forest presented the testimony of Steven D.
Clauson; and the Company presented the testimony of Richard L. Parli; all are real estate appraisers.
Mr. Ruffner and Mr. Clauson testified that proximity to transmission lines negatively impacts
property values. Mr. Parli disputed that assumption. Mr. Ruffner did, however, make some astute
observations. The first observation was that urban/suburban homeowners are more willing to
accept noise, traffic, and airports in exchange for the convenience of the city and the amenities it
offers. Rural homeowners forfeit the conveniences of urban/suburban living in return for peace and
quiet and unspoiled vistas. Mr. Ruffner further observed that the housing market and the degree of
demand affect sales of homes near transmission lines. For example, if there is excess demand and a
limited supply of homes, the proximity of a power line will have little impact on the sale or the
price of the home. On the other hand, if there is an oversupply of homes and ahomeisin close
proximity to a power line, the purchase price and the chance of that home selling quickly are
probably reduced.®* In essence, the impact of a power line on the value of a home depends on the
housing market. In addition, evidence was presented showing that communities and economies
thrive in the vicinity of transmission facilities and that such facilities do not deter new residential
and commercia development, even immediately adjacent to existing overhead transmission
corridors.®**
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Historic Resources

L oudoun County and L eesburg have a wealth of historic resources. The Trail advocates
characterize the Trail as an historic resource that should not be impacted with atransmission line
and point to its eligibility for designation by the Virginia Department of Historic Resources and the
National Historic Register. What must be realized and understood, however, isthat the trees aong
the Trail are not a part of its historic heritage. The Trail islocated on aformer railroad bed; at the
time the railroad was active it is unlikely there was a tree anywhere along its entire length. The
stone bridges and culverts are historic, but the Company has gone to great lengths to assure that
these structures can and will be well protected from any activity involving the construction or
operation of thistransmission line. The stone arch bridge at Clark’s Gap is a good example of an
historic bridge over the Trail. This bridge is completely avoided by the use of segment 46 prime.
Further, Company witness Bailey noted that if the Trail is eligible for historic designation with
thirty miles of transmission line currently on the property, this addition should not preclude the
Trail from eligibility for historic designation.®*?

The W& OD Trail is primarily considered to be arecreational resource with historic values
placed on its bridges, stations, and other railroad facilities. The Trail has been deemed eligible for
listing on the National Register of Historic Places for its contribution to the broad patterns of the
history of Northern Virginiain the areas of transportation and commerce. In short, the Trail’s
primary value has always been as a transportation corridor and its historic significance is not based
on a setting that includes sweeping viewsheds.

The Company’ s proposed E7 route would impact a significant number of historical assets
including Rokeby, Oatlands Plantation, Oatlands Historic District, the Route 15 Journey Through
Hallowed Ground Corridor, Fairfarm, and the Goose Creek Historic District. The Company’s
proposed E7 route also impacts three Scenic Byways. Unlike the mitigation measures that can be
taken along the Trail, the impacts of an overhead transmission line on the Company’ s proposed E7
route would be difficult to mitigate.

Cost

The Company estimates the cost of the transmission line using its proposed E7 route to be
$30.44 million. The Company estimates the cost of the proposed Hamilton Substation at $2.75
million.>*

The Company estimates the cost of the transmission line using the modified D route
incorporating segment 7, and options B.1 and B.5 including 145-foot towers along the Trail to be
$29,000,849.%

Orme Farm and Cammack Brothers witness Kenneth Strobl testified that the Company has
understated the cost of the proposed E7 route because the E7 route has more abrupt changesin
direction compared to the W& OD Trail route, thereby requiring more expensive angle towers.

3327y, 5588.
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Coupled with the greater overall length of the E7 route, Mr. Strobl estimates that the Company’s
construction cost estimate of $30.4 million is certainly understated, perhaps by 20 percent or

more.3®

Mr. Strobl, a civil engineer, walked the Trail north of Shenstone and described the curvature
along the Trail as gradual, and not very sharp. In Mr. Strobl’s opinion, subject to actual pole
placement, the gradual curvature of the Trail would accommodate span lengths of 500 to 600 feet
and not require “as many angled towers as one might think.” 3%

Scenic Loudoun witness Sylvester also presented testimony comparing construction costs of
the modified D and the proposed E7 routes. He concluded that construction complexity for the E7
route was much greater and therefore, more expensive than the modified D route.®’

Park Authority witness Simmons testified that, because of the increased number of angle
structures necessary to accommodate the natural curvature of the Trail, the cost of the modified D
route would be higher than estimated.>*®

The Company maintains that its cost calculations show there is not a significant cost
difference among the routes under consideration; therefore, cost is not a significant factor
differentiating the overhead alternatives.®*°

Company witness Cox presented a generic per mile construction cost estimate of $1,372,727
applicable to all routes.**° Although counsel for Save the Trail tried to get Mr. Cox to state that
construction cost for the Trail would be higher, Mr. Cox stood by his estimate. Since the modified
D route is approximately four miles shorter than the proposed E7 route, it is reasonable to conclude
that construction costs for the modified D route would be approximately $5,490,908 less than
construction costs for the proposed E7 route. Company witness Cox testified that use of the B.1
option at the Hertz property, which | am recommending, would tend to reduce cost because it would
eliminate right-of-way cost at this location.**" In addition, | am recommending that the line be
moved closer to or onto Trail property in Shenstone which would also reduce right-of-way cost.>*?
Although the 145-foot towers would cost 25 percent more than the standard 120-foot towers, Mr.
Cox testified that the overall increase in cost would be so small it would be negligible.>*®

Most respondents argue that the route they propose will cost less than the route they oppose.
The fact is that exact final costs will not be known until aroute is approved and a final engineering
study iscompleted. Otherwise, | find the Company's cost estimates to be reasonable with the caveat
that right-of-way acquisition costs for the proposed E7 route are probably underestimated due to
rapid subdivision approval by the County and stated opposition by impacted |landowners.
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L oudoun County witness Sheerin estimated the cost of installing XL PE underground cable
on the Company’s 15.7 mile E7 route, excluding right-of-way at $74,441,672.3* Orme Farm and
Cammack Brothers’ witness Lewis estimated the cost of installing by direct burial XLPE
underground cable along any route at 2.5 to 3 times the cost of overhead construction.®*> Company
witness Koonce estimated the installation of XLPE underground cable at $80.4 million and
installation of HPFF underground cable at $91.4 million, both along the Trail.>** All of the
underground estimates exclude right-of-way cost and the cost of voltage regulation equipment
which Mr. LaVigne estimates at $5.5 million to $6 million.>*

Modified D Route

The modified D route follows Staff’ s concept, but is based on the Company’s D3 route. The
primary difference between the D3 route and the modified D route is the use of Trail B to avoid
Digges Valley and the Goose Creek Historic District. The modified D route avoids areas that are
most sensitive to VDOT and the Park Authority. Opportunities for mitigation measures are
abundant with the modified D route and there is no reason for the Park Authority and Save the Trail
to paint aworst case and frankly, unrealistic scenario. While Save the Trall is correct that routing
the proposed transmission line down the middle of the Trail between Pleasant View Substation and
the proposed Hamilton Substation would change the existing character of the Trail,>*® the modified
D route would not change the existing character of the Trail or materially interfere with existing
public use.

The modified D route incorporates more existing right-of-way than any other route. Most of
the modified D route would use existing right-of-way out of Pleasant View Substation and VDOT
right-of-way along Route 7 and would impact only approximately 2.3 of the 11 miles of Trail
between the Pleasant View and Hamilton Substations. The impact of the transmission line along
the Trail can be mitigated by the use of 145-foot towers and selective pruning and removal of trees
and vegetation. Donald Hoover, DVP s forestry expert, has eleven years of experiencein
maintaining vegetation under electric facilitiesalong the Trail. Mr. Hoover testified that, even if the
transmission line were placed down the middle of the Trail (again, which no one is proposing), 50
percent of the canopy on the Trail could be preserved.>*® Company witness Bailey also stated that
the “W& OD Trail could still be used for recreation after the lineisinstalled, asit isin Arlington,
Fairfax, and Loudoun counties where transmission lines presently exist. . . .”**°

Mr. Hoover further testified that, if the modified D route is approved, DV P would work with
the Park Authority concerning management of the trees and vegetation. Mr. Cox testified that DVP
would make every effort to keep either the pedestrian trail or the equestrian trail open during
construction as long as there was no danger to the public.®*
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In contrast, the Company’ s proposed E7 routeis 15.7 miles long and although it is the
longest of all the routes considered, it uses only 1.7 miles of existing right-of-way. It would require
the greatest amount of condemnation of land for new right-of-way. The proposed E7 route would
also be the most expensive aternative short of placing the line underground.

The modified D route would parallel the W& OD Trail for 2.3 miles along a segment (“Trall
B”) that avoids the Leesburg Historic District, the Paeonian Springs Historic District, and the
section of the Trail that is generaly considered to have the most tree cover. The entire length of the
Trail is45 miles. The length of the Trail between Pleasant View Substation and the proposed
Hamilton Substation is 11 miles. The portion of the Trail impacted by the modified D routeis 2.3
miles, 1.3 miles of which isin deep cuts. The deep cuts are primarily located behind the Shenstone
development, and placing the line at the edge of the Trail property or sightly on the north side of
the Trail property with the existing distribution line would avoid the cuts and make the transmission
line practically invisible to Trail users.

Moreover, the modified D route would generally place the transmission line parallel to, but
in most instances, just beyond the northern border of the Trail property thereby minimizing tree
removal and other impacts on Trail users.**? This s evident when one realizes that the Trail
property is 100 feet wide, but the actual paved pathway is 8 to 10 feet wide and generally located in
the middle of the 100-foot corridor. The trimming or removal of afew trees along the northern
edge of the Trail property will, in most instances, have little, if any effect on Trail users and their
enjoyment of the Trail. The use of 145-foot towers would allow maximum retention of tree cover
onthe Trall. Furthermore, the line could be co-located with the existing distribution line and its 30-
foot right-of-way that runs along the northern boundary of the Trail at thislocation. The Company
has agreed to use a combination of careful routing, tower placement, and construction techniques
designed to reduce the impact on the Trail >

The B.1 option would place the line on the Trail property for a distance of 1,103 feet. As
noted, the terrain at the Hertz property isrelatively flat and there is negligible canopy along the
Trail at this point. While the transmission facilities would be visible to Trail users at this point, it
would be for arelatively short distance. Taking into consideration the fact that the Trail and the
adjacent distribution line provide 130 feet of existing right-of-way along much of the Trail B
section, there would be relatively little impact overall to the Trail if the modified D routeis
approved.

Park Authority witness Paul McCray predicts magjor devastation to the Trail if the Trail is
used as right-of-way. However, it isimportant to realize that Mr. McCray’s scenario is applicable
only if the proposed transmission line is placed down the center of the Trail with 110-foot towers.**
Again, no oneis proposing to do that.**> In fact, Mr. McCray admitted that if the line were placed
just off the Park Authority property, the trees along the Trail would not “come into play.”
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If the modified D route were approved, | would recommend that option B.1 be used because
it would avoid condemning the Hertz rental house. Mr. Hertz has wisely prepared for a
transmission line on the Trail and option B.2 would destroy his well-planned screening efforts.
From the end of option B.1, | would recommend that option Trail B Prime be utilized which would
place the right-of-way approximately ten feet to the north of the Trail boundary to the point where
option B.5 begins. The right-of-way may need to be moved closer to, or in some places, onto the
Trail property in order to move the line as far from the Shenstone homes as possible. Option B.3,
which would place the transmission line down the middle of the Trail property, is unnecessary
because the line can be moved closer to or onto Trail property at its northern boundary. The Trail
has deep cuts behind Shenstone and much of the Trail canopy grows out of the steep sides of these
cuts. Placing the transmission line at the top of these cuts with 145-foot towers would preserve the
Trail canopy and move the line away from the Shenstone homes.

| recommend option B.5 be utilized instead of option B.4 because it takes the transmission
line from Shenstone at the earliest possible point. Option B.5 would cross the Trail and Dry Mill
Road, intersect and follow the existing distribution line through a pasture on the south side of Dry
Mill Road where it would join segment 49a at its angle and proceed east to segment 10a and
segment 11 prime. Segments 49a and 10a rejoin the existing distribution line and therefore the
modified D route would once again incorporate existing right-of-way.*’ Once off the Trail, the
Company would use standard poles which would require eighty feet of right-of-way, thirty feet
from the existing right-of-way and fifty feet of new right-of-way.

The described route along Trail B would require three or four poles on Trail property and
would cause minimal loss of canopy. While severa lots at Shenstone would be impacted, no homes
would be condemned since the right-of-way would be located at the rear of these lots at the
boundary with the Trail property line. The route in this area should incorporate existing right-of-
way from the distribution line that parallels the Trail.

| further recommend segment 7 prime be incorporated into the modified D route rather than
segment 8. Segment 7 prime parallels Route 7 on its north side between segments 4 and 45 prime.
Segment 8 parallels Route 7 on the south side and is closer to Old Route 7, a Scenic Byway.

The Company’s southern routes are also heavily influenced by open space easements. The
Company Views open space easements as “problematic.”**® Counsel for the Company stated at the
hearing that open space easements held by public bodies could affect the Company’s ability to
acquire the necessary right-of-way in a timely fashion and meet the project in-service date, which is
akey concern in identifying viable routes.®*® Indeed, the Company’s choice of the E7 route over
the C routes was based on open space easements encountered by the C routes. The Company states
initsbrief that there was no reasonabl e alternative routing around the open space easements that
surround the C routes on the west side of Route 15 because of the Goose Creek Historic District,
although the Company retained the C5 and C6 routes for further consideration.*® The Company’s
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last minute adjustment to its proposed E7 route at Foxfield avoids an open space easement held by
Mr. Perry but increases the impact on the Perry and Spriggs residences.

For a number of reasons, the modified D route is the route that would best serve the public
interest. The use of existing right-of-way is the most significant advantage. Certainly itisin the
public interest to utilize existing right-of-way where feasible rather than condemn private property
by eminent domain where property owners are opposed. With the exceptions of segments 46 prime
and 11 prime, the modified D route is within, shares, or is adjacent to existing right-of-way.
Combined, segments 46 prime and 11 prime total less than one mile,** |eaving approximately
eleven miles®™ of line that make use of existing right-of-way. The modified D route, with
mitigations, would protect the tree canopy along the W& OD Trail, reduce impacts on private
property, and lower the overall cost of acquiring new right-of-way.

Conversely, these same mitigation measures are not available for the Company’ s proposed
E7 route.®*® Kathryn King testified there are more and larger areas of higher quality forest
resources along the E7 route than along the W& OD Trail that would be impacted by the proposed
transmission line.*** Unlike the Trail where mitigation measures can be taken, it would be difficult
to avoid impacts to forested land along the E7 route.

The Company contends that on balance, however, the proposed E7 route impacts relatively
few residences, avoids any significant impacts on historical resources, and completely avoids the
W& OD Trail, which was a key concern of members of the public and governmental officials.
Probably the most attractive feature of the southern route for the Company isthat it would establish
right-of-way for a future line from Middleburg to Hamilton Substation. However, everyone in this
proceeding agrees that what may or may not happen or be required in the future should not be a
factor in deciding this case. For instance, the technology of undergrounding electric transmission
linesis advancing, and by 2020 it is entirely possible that the most practical solution would be to
place that line underground. If Loudoun County offered to contribute to the cost and the Company
agreed to place the Middleburg to Hamilton line underground, right-of-way may not even be an
issue with that future line.

VDOT

With regard to co-location of this transmission line within VDOT right-of-way along
Route 7, VDOT has promised to work closely with DVP, and DV P has expressed confidence that it
would be able to resolve all remaining issues.*® The modified D route would avoid the section of
Route 7 between its intersection with Route 9 and its intersection with Dry Mill Road, the portion of
Route 7 that VDOT considers most sensitive.*®® In other areas where expansions are planned,
VDOT will expand inward along the median while leaving the exterior right-of-way unaffected,

%15egment 46 prime is less than 3,000 feet (Tr. 2565) and segment 11 primeis less than 2,000 feet in length.
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except possibly for limited acceleration and deceleration lanes at particular intersections.®®’ VDOT
has concluded that overhead transmission line poles could be accommodated within the footprint of
major intersections along Route 7 and the Route 7 Bypass.*®

On brief, Leesburg contends that because VDOT has not issued a special exception permit,
none of the D routes including the modified D route are viable.**® This assertion is as misleading as
it isincorrect. It was made clear at the hearing that the Company cannot request a permit from
VDOT until adetermination is made in this case by the Commission and the final engineering is
completed.>”

Further, VDOT witness Heltzel testified that, if the Commission determined that the E7
route was not in the public interest and approved the modified D route instead, VDOT would accept
that determination and move forward with the project.3”* Company witness Bailey also stated that
if the Commission found that the D routes should be used, VDOT would be able to grant an
exception to their criteria.3

Airport and Aviation

In response to concerns raised primarily by public witnesses to segment 50 of the
Company’ s proposed E7 route where it crosses a ridge near the highpoint of Hogback Mountain,
Company witnesses Cox and Welter investigated these concerns and concluded that any impacts
from the transmission line would be minor.>” Itisat this point that pilots operating under visual
flight rules need to fly into and out of Leesburg Airport between a minimum altitude of 1,200 feet
and a maximum altitude of 1,500 feet, per FAA regulations. Public witnesses claim that the height
of the poles, 120 feet, on the Company’ s proposed E7 route would narrow this 300-foot window,
making the approach and departure from the airport unsafe.

The Company maintains that the transmission line crossing this ridge would not reduce the
aviation window by afull 120 feet. Company witness Cox testified that a 100-foot pole structure
could be used to cross the ridge and that the pole structures could be positioned further down the
slopes of theridge. The Company claims that by using 100-foot pole structures, the size of the
vertical flight window would be impacted by approximately ten feet.3™

Although the Company can design its line to minimize the reduction of the flight window
over thisridge, there are inevitable trade-offs. For instance, reducing the height of the line will
increase the number of trees that would have to be removed. This ridge contains part of the mature
forest between Davenport and Perry with some trees reaching 80 feet in height. Moreover, any
crossing of the ridge with atransmission line will reduce an already small aviation window, thereby
increasing the danger to aircraft.

%7Ex. 9, at 7-9; Tr. 926-927, 970-97.

368Tr, 932-936, 973-974.

39_eeshurg Brief at 33, 42, 44.

70Ty, 3310.

71Ty, 4817.

72Ty, 2541-42.

3Ex. No. 156, at 5, 6; Ex. No. 161, at 12-16; Tr. 1820-23, 5653-54.
3" Company Brief at 30.
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The Company has determined that the line would not cause problems if it were placed to the
north or south of the runway.3” Both the modified D route and Company’s proposed E7 route
would cross the approach to the airport on terrain that is lower than the elevation of the runway.
Once aroute is approved, the Company will coordinate with the Federal Aviation Administration
(“FAA") regarding the line's construction and operation in compliance with FAA regulations.>”®

A key factor to consider regarding the Leesburg Airport is that it has only one runway and
the only direction it can expand its single runway is to the south where the Company’ s proposed E7
route would cross the flight path at a ninety degree angle. On the north end of the runway and flight
path, there are apartment buildings between the airport and the Route 7 Bypass which would be
segment 12a of the modified D route. It isalso important to note here that segment 12ais on the far
side of the Route 7 Bypass where there are no residences and the highway would be between the
transmission line and the airport. Furthermore, the modified D route would avoid the approach over
the ridge on Hogback Mountain. For these reasons, | find that the modified D route would have less
overall impact on the Leesburg Airport.

Finding

| find that the modified D route incorporating segment 7 prime, options B.1 and B.5 should
be approved. The law creates a presumption in favor of using existing right-of-way over the
condemnation of private property; this proposed transmission line could be constructed entirely
within the W& OD Trail without having to condemn any private property whatsoever.”” The
modified D route accomplishes several things: it avoids the most sensitive portions of the Trail
around Paeonian Springs and Leesburg; it avoids the most sensitive areas of Route 7 between its
intersection with Route 9 and its intersection with the Trail on the southwest side of Leesburg; it
avoids any significant impact to the tree canopy along the Trail; and it avoids large scale
condemnation of private property by incorporating existing right-of-way for amost its entire length.
It also avoids using the Trail (Trail C) through downtown Leesburg. The modified D route is four
miles shorter than the Company’ s proposed E7 route and it maximizes the use of existing right-of-
way as isgenerally favored under Virginialaw. Moreover, the modified D route incorporating
segment B.1 would not require the taking of any homes. | would recommend the use of 145-foot
towers along the Trail where appropriate to retain the tree canopy.

Overal, the modified D route maximizes the use of existing Company and VDOT right-of-
way while mitigating environmental impacts. The modified D route avoids any historic districts.*”®
Moreover, the Company is confident it can obtain the necessary right-of-way for the modified D
route in atimely manner which is critical to having this line built and energized by the summer of
2008. Each respondent can present an argument as to why his or her asset should not be impacted.
Whileit istrue that all impacts of this transmission project cannot be completely avoided, the
modified D route impacts are reasonable. When evaluating the proposed E7 route and the modified
D route, it comes down to a choice between maximizing the use of existing right-of-way, both
Company and VDOT, or condemning miles of private property, in many instances against the

3757t 2617.
37Ex. No. 161, at 14-15.
37Ty, 2557.
3787, 2568.
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owners vehement opposition. There are property owners along the modified D route who are
opposed to having this transmission line on their property. However, the extent of condemnation
required for the modified D route is far less than for the E7 route.

However, if the Commission decides to approve the Company’s proposed E7 route, |
recommend that Mr. Strobl’ s adjustments sponsored by Orme Farm/Cammack Brothers be rejected.
Mr. Strobl’ s dternative would actually affect more wetlands than the proposed E7 route and would
move the line closer to Rokeby and existing subdivisions to the north of the E7 route. However, the
Company’ s adjustment to the E7 route would offer awider tree buffer to the Cammack residence
and would not create additional adverse impacts. If the Commission approves the proposed E7
route, | recommend that the Company’ s adjustment as indicated in Exhibit No. 76 be adopted.

Further, if the Commission approves the Company’ s proposed E7 route, | recommend the
Company’s adjustment around the Perry property at Foxfield be adopted. This adjustment would
move the line from the woods behind the Perry residence to a field between the Perry and the
Spriggs residences. This adjustment would bring the line approximately 250 feet from the Spriggs
residence and approximately 220 feet from the Perry residence, significantly impacting both
residences. Because of the delay anticipated by the Company in gaining approval to cross open
space easements coupled with the need to have this transmission line in service by the summer of
2008, and the fact that the Company’ s adjustment would avoid placing the line directly over the
native American burial mound, | find this adjustment to be reasonable.

If the Commission adopts the proposed E7 route, | am unable to make a recommendation
regarding the adjustment requested by Mr. Dunn to route the line around the perimeter of Fairfarm,
because the impacts of the deviation are not addressed in this record.

Finaly, if the Commission adopts the Company’s proposed E7 route, | recommend
implementing option 2 as depicted on Exhibit 50. This adjustment would preserve Mr. Virts' plans
for developing a youth sports park.

Underground

Usually transmission lines are constructed underground to cross bodies of water, navigate
heavily urbanized areas, or provide for national security. The primary reasons supporting
undergrounding in this case involve aesthetics and avoidance of EMF. As the testimony has shown,
placing transmission lines underground does not necessarily shield EMF. Even though construction
of the proposed transmission line underground would cost under $100 million with necessary
voltage regulation equipment, proponents argue that factoring in life-cycle costs would make the
cost of underground more competitive with overhead construction. Proponents also argue that
underground lines are more reliable because they are not subject to the effects of weather.

The Company is adamantly opposed to constructing this transmission line underground.
The Company states that it meets its obligation to provide reliable electric service at reasonable
rates by utilizing overhead transmission facilities whenever possible. Of the approximately 6,100
miles of lines in the Company’ s transmission system, the Company points out that less that one
percent (50 miles) are underground facilities, and of those, only 36 milesare 230 kV lines. The
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Company explainsthat it utilizes primarily overhead transmission lines because its experience has
shown that underground lines compromise service reliability, cause operationa problems, and cost
significantly more than overhead lines.

| find this transmission line should be constructed overhead as opposed to underground.
What advocates of an underground line must understand is that this Commission must take into
consideration not only the citizens of Leesburg and Loudoun County, but al of DVP s ratepayers.
Neither Leesburg nor Loudoun County has offered or proposed to contribute toward the significant
additional cost of placing thistransmission line underground. DV P s ratepayers would have to pay
the additional cost. Furthermore, even if an underground transmission line is less subject to failure,
which is debatable, the repair time for overhead transmission lines can be a matter of hours, while
the repair time for underground transmission lines is usually a matter of weeks. Because this
transmission lineisaradial line, at least some customers would be without service during that repair
time. Commission Staff points out that the Commission has never approved placing a transmission
line underground for aesthetic purposes. | find the record in this proceeding does not provide
sufficient reasons for constructing this transmission line underground.

FINDINGSAND RECOMMENDATIONS

Based on the record in this case, | find that:

1. Thereisaneed for the Company’s proposed 230 kV Pleasant View to Hamilton
transmission line;

2. Thereisaneed for the Company’s proposed Hamilton Substation;

3. Construction of the proposed transmission line and substation is required by the public
convenience and necessity;

4. The Company has failed to prove that existing rights-of-way cannot serve the needs of
the Company;

5. The proposed transmission line should not be constructed underground,;

6. An overhead transmission line aong the modified D route incorporating adjustments B.1
B.5, segment 7 prime, and using 145-foot towers where appropriate will reasonably minimize the
adverse impact on scenic assets, historic districts, and the environment of the area concerned,

7. No other viable route for the location of the transmission line exists that is not in conflict
with the public interest;

8. Thereisno evidence in this proceeding, scientific or otherwise, to conclude that electric
and/or magnetic fields pose arisk or hazard to human health; and
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9. The Company should follow federal EPA guidelinesin its application of herbicides for
right-of-way maintenance.

In accordance with the above findings, | RECOMMEND that the Commission enter an
order that:

1. ADOPTS the findings contained in this Report;

2. GRANTS the Company’s application to construct the proposed overhead transmission
line and substation;

3. AMENDS the Company’s current certificates of public convenience and necessity to
authorize construction of the proposed transmission and substation facilities; and

4. DISMISSES this case from the Commission’ s docket of active cases.

COMMENTS

The parties are advised that any comments (Section 12.1-31 of the Code of Virginiaand
5V AC 5-20-120 C) to this Report must be filed with the Clerk of the Commission in writing, in an
original and fifteen (15) copies, within twenty-one (21) days from the date hereof. The mailing
address to which any such filing must be sent is Document Control Center, P.O. Box 2118,
Richmond, Virginia23218. Any party filing such comments shall attach a certificate to the foot of
such document certifying that copies have been mailed or delivered to all counsel of record and any
such party not represented by counsel.

Respectfully submitted,

Howard P. Anderson, Jr.
Hearing Examiner

A copy hereof shall be sent by the Clerk of the Commission to all persons on the official
Service List in this matter. The Service List is available from the Clerk of the State Corporation
Commission, ¢/o Document Control Center, 1300 East Main Street, First Floor, Tyler Building,
Richmond, VA 23219.

81



